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 AGENDA 
 SAN ELIJO JOINT POWERS AUTHORITY 
 MONDAY MARCH 9, 2015 AT 9:00 AM 
 SAN ELIJO WATER RECLAMATION FACILITY – CONFERENCE ROOM 
 2695 MANCHESTER AVENUE 
 CARDIFF BY THE SEA, CALIFORNIA  

 
              

1. CALL TO ORDER 

2. ROLL CALL 

3. PLEDGE OF ALLEGIANCE 

4. ORAL COMMUNICATIONS (NON-ACTION ITEM) 

5. PRESENTATION OF AWARDS 

 John Boyle, 10 Years of Service 

6. * CONSENT CALENDAR 

7. * APPROVAL OF MINUTES FOR THE FEBRUARY 9, 2015 MEETING  

8. * APPROVAL FOR PAYMENT OF WARRANTS AND MONTHLY INVESTMENT 
REPORTS 

9. * SAN ELIJO WATER RECLAMATION FACILITY TREATED EFFLUENT FLOWS – 
MONTHLY REPORT 

10. * SAN ELIJO JOINT POWERS AUTHORITY RECYCLED WATER PROGRAM – 
MONTHLY REPORT 

11. * ITEMS REMOVED FROM CONSENT CALENDAR 

Items on the Consent Calendar are routine matters and there will be no discussion unless an item is removed from the 
Consent Calendar.  Items removed by a "Request to Speak" form from the public will be handled immediately following 
adoption of the Consent Calendar.  Items removed by a Board Member will be handled as directed by the Board. 
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REGULAR AGENDA 

 
12. MEMORANDUM OF UNDERSTANDING (MOU) BETWEEN THE SAN ELIJO JOINT 

POWERS AUTHORITY AND THE CITY OF DEL MAR FOR PUMP STATION 
OPERATION AND MAINTENANCE SERVICES 

 
1. Authorize the General Manager to execute a Memorandum of Understanding 

between the SEJPA and the City of Del Mar for Pump Station Operation and 
Maintenance Services;  

 
2. Discuss and take action as appropriate. 

 
Staff Reference: General Manager 

13. JOINT POTABLE REUSE CONCEPT STUDY WITH SANTA FE IRRIGATION 
DISTRICT AND SAN DIEGUITO WATER DISTRICT 

 
1. Authorize the General Manager to execute the Cost Sharing Agreement with 

San Dieguito Water District and Santa Fe Irrigation District to jointly fund an 
Advanced Water Purification Concept Study for an amount not to exceed 
$40,000; and 
 

2. Discuss and take action as appropriate. 
 

Staff Reference: General Manager 

14. CONSIDER APPROVAL OF PRELIMINARY DESIGN FOR RECYCLED WATER 
PIPELINES 

1. Authorize the General Manager to execute an agreement with Kennedy/Jenks 
Consultants for an amount not to exceed $52,970; and 
 

2. Discuss and take action as appropriate. 
 
Staff Reference: General Manager 

15. VILLAGE PARK RECYCLED WATER PROJECT UPDATE 
 

1. Discuss and take action as appropriate. 
 

Staff Reference: General Manager 

16. GENERAL MANAGER’S REPORT 

 Informational report by the General Manager on items not requiring Board action. 
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17. GENERAL COUNSEL’S REPORT  

 Informational report by the General Counsel on items not requiring Board action. 

18. BOARD MEMBER COMMENTS 

This item is placed on the agenda to allow individual Board Members to briefly convey information to the Board or 
public, or to request staff to place a matter on a future agenda and/or report back on any matter. There is no 
discussion or action taken on comments by Board Members. 

19. CLOSED SESSION  

 None 

 A closed session may be held at any time during this meeting of the San Elijo Joint Powers Authority for the purposes 
of discussing potential or pending litigation or other appropriate matters pursuant to the "Ralph M. Brown Act".   

20. ADJOURNMENT 

The next regularly scheduled San Elijo Joint Powers Authority Board Meeting will be 
Monday, April 13, 2015 at 9:00 a.m.  

NOTICE: 

The San Elijo Joint Powers Authority’s open and public meetings meet the protections and prohibitions contained in 
Section 202 of the Americans With Disabilities Act of 1990 (42 U.S.C Section 12132), and the federal rules and 
regulations adopted in implementation thereof. Any person with a disability who requires a modification or 
accommodation, including auxiliary aids or services, in order to participate in a public meeting of the SEJPA Board of 
Directors may request such modification or accommodation from Michael T. Thornton, General Manager, (760) 753-
6203 ext. 72.  

 

The agenda package and materials related to an agenda item submitted after the packet’s distribution to the Board is 
available for public review in the lobby of the SEJPA Administrative Office during normal business hours. Agendas 

and minutes are available at www.sejpa.org. The SEJPA Board meetings are held on the second Monday of the 

month, except August.  

AFFIDAVIT OF POSTING 

I, Michael T. Thornton, Secretary of the San Elijo Joint Powers Authority, hereby certify that I 
posted, or have caused to be posted, a copy of the foregoing agenda in the following 
locations: 

San Elijo Water Reclamation Facility, 2695 Manchester Avenue, Cardiff, California 
City of Encinitas, 505 South Vulcan Avenue, Encinitas, California 
City of Solana Beach, 635 South Highway 101, Solana Beach, California 

The notice was posted at least 72 hours prior to the meeting, in accordance with Government 
Code Section 54954.2(a). 

Date: March 4, 2015 
 
 
        
Michael T. Thornton, P.E. 
Secretary / General Manager 

http://www.sejpa.org/
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SAN ELIJO JOINT POWERS AUTHORITY 
MINUTES OF THE BOARD MEETING 

HELD ON FEBRUARY 9, 2015 
AT THE 

SAN ELIJO WATER RECLAMATION FACILITY 
  
 
David Zito, Chair Catherine S. Blakespear, Vice Chair 
              
 
A meeting of the Board of Directors of the San Elijo Joint Powers Authority (SEJPA) was held 
Monday, February 9, 2015, at 9:00 a.m., at the San Elijo Water Reclamation Facility at 2695 
Manchester Avenue, Cardiff by the Sea, California. 
 
1. CALL TO ORDER 
 

Chair Zito called the meeting to order at 9:00 a.m. 

2. ROLL CALL 
 
Directors Present: Catherine S. Blakespear 
 Ginger Marshall 
 David Zito 
 David Ott (Solana Beach Alternate) 
 
Directors Absent: Mark Muir 
  
 
Others Present:  
General Manager Michael Thornton 
Director of Operations Christopher Trees 
Director of Finance & Administration Paul Kinkel 
Accounting Technician  Carrie Cook 
Administrative Assistant/Board Clerk Jennifer Basco 
 
SEJPA Counsel: 
     Procopio, Cory, Hargreaves & Savitch Greg Moser 
 David Powell 
 
City of Encinitas: 
     Senior Management Analyst/Project Manager Bryce Wilson 
 
City of Solana Beach 
     Interim City Manager David Ott 
     Director of Engineering/Public Works Mohammad “Mo” Sammak 

Carollo Engineers Jeff Weishaar 
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3. PLEDGE OF ALLEGIANCE  
 

Chair Zito led the Pledge of Allegiance. 

4. ORAL COMMUNICATIONS 
 
None 

5. PRESENTATION OF AWARDS 
  
 General Manager Thornton presented the California Water Environment Association 

(CWEA), San Diego Section, 2014 Plant of the Year Award to the Board of Directors. 

6. CONSENT CALENDAR 
 
Moved by Chair Zito and seconded by Member Marshall to approve the Consent 
Calendar. 
 
Motion carried with the following vote of approval: 
 
AYES:  Blakespear, Marshall, Zito 
NOES:  None 
ABSENT: Muir 
ABSTAIN: None 
 
Consent Calendar: 
 
 Agenda Item No. 7 Approval of Minutes for the January 12, 2015 meeting 
 
 Agenda Item No. 8 Approval for Payment of Warrants and Monthly 

Investment Report 
 
 Agenda Item No. 9 San Elijo Water Reclamation Facility Treated Effluent 

Flows – Monthly Report 
 
 Agenda Item No. 10 San Elijo Joint Powers Authority Recycled Water Program 

– Monthly Report 

11. ITEMS REMOVED FROM CONSENT CALENDAR 
 
 None 

12. NEW BOARD MEMBER ORIENTATION  
 
General Manager Thornton gave an overview of the San Elijo Joint Powers Authority to 
the Board of Directors including history, mission, key infrastructure, and staff. 
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13. SAN ELIJO JOINT POWERS AUTHORITY MID-YEAR REVIEW OF THE FISCAL YEAR 
2014-15 OPERATING BUDGET 
 
Director of Finance & Administration, Paul Kinkel, presented the mid-year analysis of the 
SEJPA’s FY 2014-15 estimated financial forecast. Mr. Kinkel stated that overall, the 
SEJPA is expected to conclude the fiscal year slightly below budget. The positive 
variances are primarily a result of lower than forecasted Personnel Expense and 
unspent Contingency funds offset by higher than budgeted Utility Costs. Recycled Water 
program is enjoying strong water sales due to new customers and an unusually warm, 
dry fall and early winter.  The higher than anticipated water demand has resulted in 
increased production costs; however, these costs have been more than offset by the 
increased water sales.  For the year, the Recycled Water Program is trending to finish 
the year with a budget surplus. 
 
No action required. This memorandum was submitted for information only. 

14. SAN ELIJO WATER RECLAMATION FACILITY 2015 FACILITY PLAN UPDATE  
 
General Manager Thornton introduced Jeff Weishaar from Carollo Engineers to give a 
presentation on the Facility Plan Update for the San Elijo Water Reclamation Facility 
(SEWRF). Mr. Weishaar reported that their evaluation of the facility has been 
completed and they have produced a draft Facility Plan for review. The 2015 Facility 
Plan includes an evaluation of the facility assets, including the wastewater, recycled 
water, and ocean outfall systems. Elements of the Facility Plan include condition 
assessment and engineering evaluation of the facilities, regulatory compliance 
analysis, risk assessment for facility failure, project recommendations, capital project 
prioritization, budgetary cost estimates, and projected capital outlay for fiscal years 
2015 – 2025. The Facility Plan identified 17 projects, with an estimated cost of $36.3 
million, which should be considered for completed over the next 10 years. The General 
Manager stated that the draft Facility Plan has been provided to the City staff for 
review and comment and that the final 2015 Facility Plan will be brought back to the 
Board of Directors in April 2015 for discussion and potential acceptance. 
 
No action required. This memorandum was submitted for information only. 

15. AWARD OF CONTRACT FOR SAN ELIJO LAND OUTFALL PRELIMINARY DESIGN 
AND CEQA PERMITTING 
 
General Manager Thornton informed the Board of Directors that the San Elijo Ocean 
Outfall, which was constructed in 1965 and is co-owned with the City of Escondido, is 
considered to be at or near the end of its useful life. The outfall is critical wastewater 
infrastructure that is in constant use and which must be operational at all times. Failure 
of this pipeline will have both environmental and financial impacts. The portion of the 
pipeline that has been identified for replacement transverses the San Elijo Lagoon and 
crosses under the railroad tracks and Coast Highway.  
 
The SEJPA requested proposals from six engineering firms, with the proposal from 
Kennedy/Jenks Consulting providing the best combination of qualifications, project 
understanding, and value. The preliminary design will evaluate construction methods 
to replace the existing outfall pipeline to identify the preferred method based on 
construction risk, cost, and final project longevity. Concurrent with the preliminary 



7-4 
T:\Legal\Agenda\2015\3 March\No. 7 2015 February 09 Minutes.docx 

design, the consultant will commence the California Environmental Quality Act (CEQA) 
permitting and environmental review. The cost of the preliminary design will be funded 
by the ocean outfall reserve. 

 
Moved by Vice Chair Blakespear and seconded by Chair Zito to: 
 
1. Approve the Agreement with Kennedy/Jenks Consultants for the San Elijo Land 

Outfall Preliminary Design and CEQA Permitting for an amount not to exceed 
$167,912. 
 

Motion carried with the following vote of approval: 
 
AYES:  Blakespear, Marshall, Zito 
NOES:  None 
ABSENT: Muir 
ABSTAIN: None 

16. GENERAL MANAGER’S REPORT 
 
None 

17. GENERAL COUNSEL’S REPORT 
 

None 

18. BOARD MEMBER COMMENTS 
 

None 

19. CLOSED SESSION 
 
 None 

20. ADJOURNMENT 

The meeting adjourned at 10:30 a.m. The next Board of Directors meeting will be held 
on March 9, 2015. 

Respectfully submitted, 
 
 
 
        
Michael T. Thornton, P.E. 
General Manager 



SAN ELIJO JOINT POWERS AUTHORITY
PAYMENT OF WARRANTS

15-03

For the Month of February

Warrant # Vendor Name G/L Account Warrant Description Amount

31267 All American First Aid & Safety Supplies - Shop & Field First aid supplies 56.65

31268 American Radio Supplies - Office Walkie-talkies 76.13

31269 Atlas Pumping Service Inc. Services - Grease & Scum Grease & scum pumping, grit & screening 1,297.23

31270 Brenntag Pacific, Inc. Supplies - Chemicals Hydrochloric acid and sodium tripolyphosphate 779.41

31271 The Brickman Group Ltd. Services - Landscape Landscape service - February 385.00

31272 Marisa Buckles Subsistence - Travel Mileage 27.71

31273 Chevron & Texaco Business Card Fuel Diesel for pump stations 223.89

31274 Cal State Compliance and Consulting Services - Professional Labor compliance 300.00

31275 Del Mar Blue Print Printing Presentation boards 264.33

31276 DMV Services - Other Safety records - 12/01/14 - 12/31/14 1.00

31277 EDCO Waste & Recycling Service Utilities - Trash Trash service - January 234.21

31278 City of Encinitas Service - IT Support SEJPA Administration Network 2,500.00

31279 Harbor Freight Tools Minor Equip - Shop & Field Electric winch 564.16

31280 Home Depot Credit Services Supplies - Safety Parking lot lighting 152.18

31281 Jennifer Basco Subsistence - Travel Mileage 59.50

31282 John Deere Landscapes, Inc. Repair Parts Expense Screws, plumbing handle, and flow control 64.15

31283 The Lawton Group Services - Intern Program Week worked - 01/19/15 - 01/25/15 343.75

31284 Marine Taxonomic Services, Ltd. Subcontractors Ocean outfall water sampling 2,500.00

31285 McMaster-Carr Supply Co. Supplies - Safety Coveralls and plumbing supplies 827.34

31286 Merkel & Associates Subcontractors Ocean outfall inspection & maintenance 23,920.00

31287 Midas Shop Vehicle Maintenance Exhaust flex pipe and oil changes 394.07

31288 Palomar Backflow Services - Maintenance Repair backflow devices and re-test 75.00

31289 Public Employees - Retirement Retirement Plan - PERS Retirement - 01/17/15 - 01/30/15 15,326.28

31290 Polydyne Inc. Supplies - Chemicals Clarifloc 11,426.40

31291 Preferred Benefit Insurance Dental/Vision Vision insurance - 02/01/15 -02/28/15 269.60

31292 RSF Security Systems Services - Maintenance On-site service - batteries 109.50

31293 Safe Hearing America Services - Medical On-site mobile hearing testing 835.75

31294 San Dieguito Water Utilities - Water Recycled water 8,402.03

31295 Santa Fe Irrigation District Utilities - Water Recycled water 918.61

31296 Sun Life Financial Life Insurance/Disability Life and disability insurance -  February 1,252.82

31297 T.S. Industrial Supply Repair Parts Expense Plumbing supplies 1,548.25

31298 TargetSolutions Learning Training - Safety Annual user license on-line safety training 2,195.00

31299 Unifirst Corporation Services - Uniforms Uniform service 290.34

31300 Univar USA Inc. Supplies - Chemicals Citric Acid and drum 345.20

31301 Underground Service Alert/SC Services - Alarm Dig alert - January 69.00

31302 Vantagepoint Transfer Agents EE Deduction Benefits 457 - ICMA 5,983.16

31303 Vantagepoint Transfer Agents ICMA Retirement 401a - ICMA 2,632.58

31304 WageWorks Payroll Processing Fees FSA administration fee and compliance fee 113.00

31305 WEX Bank Fuel Fuel - January 518.92

31306 Wonderware West Licenses First support renewal 8,939.68

31307 Ag Tech, LLC Services - Biosolids Hauling Trailer rental and biosolids hauling 25,585.60

31308 AT&T - 9777 Utilities - Telephone Phone service - 01/13/15 - 02/12/15 373.81

31309 AT&T Utilities - Telephone DSL - 01/10/15 - 02/09/15 89.27

31310 AT&T Utilities - Telephone DSL - 12/20/14 - 01/19/15 236.08

31311 AT&T Utilities - Telephone Alarm service 400.47

31312 Atlas Pumping Service Inc. Services - Grease & Scum Grease & scum pumping, grit & screening 1,297.23

31313 BankCard Center Various Repairs, office supplies, memberships 3,428.97

31314 Bob's Crane Service Equipment Rental/Lease Crane 749.00

31315 The Brickman Group Ltd. Services - Landscape Landscape service - March 385.00

31316 C.E. Wilson Corporation Retention Seascape Sur Low Flow Diversion structure 15,369.12

31317 California Water Technologies Supplies - Chemicals Ferric Chloride 4,587.71

31318 Chevron & Texaco Business Card Fuel Diesel 207.04

31319 Coast Waste Management, Inc. Services - Grit & Screenings Roll off service 1,576.88

31320 Complete Office Supplies - Office Office supplies 344.48

31321 Corodata Rent Record storage - January 101.91

31322 County of San Diego Fees - Permits District fees - APCD2002-SITE-04516 356.00

31323 County of San Diego Fees - Permits District fees - APCD2002-SITE-04513 356.00

31324 County of San Diego Fees - Permits District fees - APCD2002-SITE-04514 309.00

31325 County of San Diego Fees - Permits District fees - APCD2002-SITE-04515 1,318.00

31326 CS-Amsco Repair Parts Expense Actuator, gearbox, and valve 8,949.38

31327 Dixieline Lumber Supplies - Safety Repair, shop and field supplies 664.72

31328 DMV Services - Other Safety records - 01/01/15 - 01/31/15 8.00

31329 City of Encinitas Licenses McAfee AntiVirus 179.25

31330 Euronfins Calscience, Inc. Services - Laboratory Testing water samples 374.00
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SAN ELIJO JOINT POWERS AUTHORITY
PAYMENT OF WARRANTS

15-03

For the Month of February

Warrant # Vendor Name G/L Account Warrant Description Amount

31331 Golden Bell Products Supplies - Chemicals Lift station degreaser 267.84

31332 Health and Human Resource Employee Assistance Program March 300.96

31333 Jani-King of CA, Inc. Services - Janitorial Janitorial service - February 882.64

31334 Kennedy/Jenks Consultants Services - Engineering Pipeline relocation project 3,385.00

31335 King Lee Chemical Co. Supplies - Chemicals Liquid antiscalant 962.55

31336 Konica Minolta Services - Maintenance Monthly copier maintenance 164.42

31337 The Lawton Group Services - Intern Program Weeks worked - 01/26/15 - 02/09/15 721.88

31338 Marine Taxonomic Services, Ltd. Subcontractors Pile support survey and anode repair 3,450.00

31339 MegaPath Corporation Utilities - Internet T-1 service - March 279.27

31340 Olin Corporation Supplies - Chemicals Sodium Hypochlorite 2,958.15

31341 Olivenhain Municipal Water District Rent Pipeline rental payment 2,259.00

31342 Pacific Green Landscape Services - Landscape Landscape service - February 1,125.00

31343 P.E.R.S. Medical Insurance - Pers Health - March 18,088.08

31344 Public Employees- Retirement Retirement Plan - PERS Retirement - 01/31/15 - 02/13/15 15,324.65

31345 RSF Security Systems Services - Alarm Security - 03/01/15 - 05/31/15 1,413.00

31346 Safe-Entry Supplies - Safety Gas monitor, battery, back case module 1,244.30

31347 SDG&E Utilities - Gas & Electric Gas and electric - 01/07/15 - 02/05/15 40,487.03

31348 San Dieguito Water District Utilities - Water Recycled water 1,199.33

31349 Santa Fe Irrigation District SFID Distribution Pipeline Pipeline purchase payment - January 460.74

31350 San Diego Gas & Electric Utilities - Gas & Electric Gas and electric - 01/07/15 - 02/05/15 2,266.82

31351 San Elijo Lagoon Conservancy Due to Other Govt Agencies NSDCCD - Project 12,791.45

31352 Michael Thornton Subsistence - Travel/Rm & Bd CASA conference 527.93

31353 Christopher A. Trees Subsistence - Travel/Rm & Bd WateReuse conference 461.85

31354 Trussell Technologies, Inc. Services - Engineering Process engineering and evaluation 1,347.00

31355 Unifirst Corporation Services - Uniforms Uniform service 258.32

31356 The San Diego Union Tribune Subscriptions Subscription 586.04

31357 UPS Postage/Shipping Mailing parts 28.71

31358 Valley Chain & Gear, Inc. Supplies - Shop & Field Synthetic grease and cogged belts 187.65

31359 Vantagepoint Transfer Agents EE Deduction Benefits 457 - ICMA 5,983.16

31360 Vantagepoint Transfer Agents ICMA Retirement 401a - ICMA 2,632.58

31361 Varec Biogas Services - Maintenance Biogas flares 1,295.00

31362 Verizon Wireless Utilities - Telephone Cell phones - 01/08 - 02/07 599.05

31363 VWR International, Inc. Supplies - Lab Lab supplies 535.40

31364 Water Environment Federation Dues & Memberships Membership 218.00

San Elijo Payroll Account Payroll Payroll - 02/06/15 (Less Retirement Plans) 101,302.10     

San Elijo Payroll Account Payroll Payroll - 02/20/15 (Less Retirement Plans) 57,671.15       
447,134.80$    
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STATEMENT OF FUNDS AVAILABLE FOR PAYMENT OF WARRANTS

AND INVESTMENT INFORMATION

As of February 28, 2015

FUNDS ON DEPOSIT WITH AMOUNT

LOCAL AGENCY INVESTMENT FUND

(DECEMBER 2014 YIELD 0.25%)

RESTRICTED SRF RESERVE 630,000.00$       

UNRESTRICTED DEPOSITS 7,921,169.68$    

CALIFORNIA BANK AND TRUST

(FEBRUARY 2015 YIELD 0.01%)

REGULAR CHECKING 86,647.85$         

PAYROLL CHECKING 5,000.00$           

TOTAL RESOURCES 8,642,817.53$    

 8 - 4
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* AGENDA ITEM NO. 9 
 
 
 SAN ELIJO JOINT POWERS AUTHORITY 
 MEMORANDUM 

March 9, 2015 

TO:  Board of Directors 
San Elijo Joint Powers Authority 

 
FROM: General Manager 
 
SUBJECT: SAN ELIJO WATER RECLAMATION FACILITY TREATED EFFLUENT FLOWS – 

MONTHLY REPORT 
 
RECOMMENDATION 
 
No action required. This memorandum is submitted for information only. 
  
DISCUSSION 
 
Monthly Treatment Plant Performance and Evaluation 
 
Wastewater treatment for the San Elijo Joint Powers Authority (SEJPA) met all NPDES ocean 
effluent limitation requirements for the month of January 2015. The primary indicators of treatment 
performance include the removal of Carbonaceous Biochemical Oxygen Demand (CBOD) and Total 
Suspended Solids (TSS). The SEJPA is required to remove a minimum of 85 percent of the CBOD 
and TSS from the wastewater. For the month of January, treatment levels for CBOD and TSS were 
98.1 and 96.7 percent removal, respectively, (as shown in Figure 1 and Figure 2).   
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Figure 1 - Wastewater Treatment Performance of the SEJPA
Removal of Carbonaceous Biochemical Oxygen Demand (CBOD)  

Influent Effluent Effluent Permit Level
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Member Agency Flows 
 
Presented below are the influent and effluent flows for the month of January. Average daily influent 
flows were recorded for each Member Agency. Total effluent flow was calculated for the San Elijo 
Water Reclamation Facility.   
 

 January 

 Influent (mgd) Effluent (mgd)* 

Cardiff Sanitary Division 1.253 0.984 

City of Solana Beach 1.232 0.967 

Rancho Santa Fe SID 0.130 0.102 

Total San Elijo WRF Flow 2.615 2.053 

 
* Effluent is calculated by subtracting the recycled water production from the influent wastewater. 

 
Table 1 (next page) presents the historical average, maximum, and unit influent and effluent flow 
rates per month for each of the Member Agencies during the past 5 years. It also presents the 
number of connected Equivalent Dwelling Units (EDUs) for each of the Member Agencies during this 
same time period. 
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Figure 2 - Wastewater Treatment Performance of the SEJPA
Removal of Total Suspended Solids (TSS)

Influent Effluent Effluent Permit Level
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CSD RSF CSD SB TOTAL TOTAL

MONTH CSD RSF CSD SB CSD RSF CSD SB EDUS EDUS EDUS EDUS CSD RSF SB PLANT

Jan-10 1.532 0.155 1.372 3.059 1.271 0.128 1.138 2.537 8,196       472          7,728       16,396   187 329 178 187

Feb-10 1.487 0.148 1.382 3.017 1.371 0.136 1.274 2.781 8,197       474          7,728       16,399   181 313 179 184

Mar-10 1.455 0.145 1.398 2.998 1.108 0.110 1.064 2.282 8,198       474          7,728       16,400   177 306 181 183

Apr-10 1.451 0.137 1.391 2.979 1.058 0.100 1.014 2.172 8,198       474          7,728       16,400   177 289 180 182

May-10 1.379 0.128 1.385 2.892 0.672 0.063 0.675 1.410 8,201       474          7,728       16,403   168 270 179 176

Jun-10 1.437 0.122 1.453 3.012 0.650 0.055 0.657 1.362 8,202       474          7,728       16,404   175 258 188 184

Jul-10 1.375 0.119 1.466 2.960 0.694 0.061 0.740 1.495 8,204       475          7,728       16,407   168 251 190 180

Aug-10 1.366 0.125 1.451 2.942 0.585 0.053 0.621 1.259 8,205       475          7,728       16,408   166 263 188 179

Sep-10 1.346 0.114 1.342 2.802 0.627 0.053 0.626 1.306 8,207       475          7,728       16,410   164 240 174 171

Oct-10 1.413 0.123 1.311 2.847 1.177 0.102 1.092 2.371 8,207       477          7,728       16,412   172 258 170 173

Nov-10 1.399 0.117 1.297 2.813 1.090 0.091 1.011 2.192 8,209       478          7,728       16,415   170 245 168 171

Dec-10 1.605 0.215 1.375 3.195 1.417 0.189 1.214 2.820 8,212       478          7,728       16,418   195 450 178 195

Jan-11 1.452 0.158 1.338 2.948 1.272 0.139 1.172 2.583 8,227       478          7,728       16,433   176 331 173 179

Feb-11 1.413 0.156 1.339 2.908 1.176 0.130 1.114 2.420 8,228       480          7,728       16,436   172 325 173 177

Mar-11 1.387 0.208 1.343 2.938 1.186 0.178 1.148 2.512 8,229       480          7,728       16,437   169 434 174 179

Apr-11 1.320 0.181 1.323 2.824 0.867 0.118 0.869 1.854 8,248       482          7,728       16,458   160 376 171 172

May-11 1.327 0.162 1.320 2.809 0.564 0.069 0.561 1.194 8,248       483          7,728       16,459   161 336 171 171

Jun-11 1.343 0.156 1.390 2.889 0.545 0.063 0.564 1.172 8,249       483          7,728       16,460   163 323 180 176

Jul-11 1.293 0.151 1.430 2.874 0.425 0.050 0.470 0.945 8,250       484          7,728       16,462   157 312 185 175

Aug-11 1.292 0.150 1.405 2.847 0.479 0.056 0.521 1.056 8,252       485          7,728       16,465   157 310 182 173

Sep-11 1.262 0.146 1.333 2.741 0.564 0.066 0.596 1.226 8,254       486          7,728       16,468   153 301 172 166

Oct-11 1.260 0.142 1.303 2.705 0.730 0.082 0.755 1.567 8,260       486          7,728       16,474   153 292 169 164

Nov-11 1.338 0.167 1.307 2.812 1.099 0.137 1.074 2.310 8,261       486          7,728       16,475   162 344 169 171

Dec-11 1.299 0.164 1.305 2.768 1.103 0.139 1.108 2.350 8,264       487          7,728       16,479   157 337 169 168

Jan-12 1.291 0.145 1.303 2.739 1.032 0.116 1.042 2.190 8,266       488          7,728       16,482   160 232 169 166

Feb-12 1.259 0.137 1.283 2.679 1.006 0.109 1.025 2.140 8,268       488          7,728       16,484   152 281 166 163

Mar-12 1.313 0.153 1.255 2.721 0.968 0.113 0.925 2.006 8,269       488          7,728       16,485   159 314 162 165

Apr-12 1.348 0.145 1.209 2.702 0.906 0.097 0.813 1.816 8,278       488          7,728       16,494   163 297 156 164

May-12 1.333 0.150 1.211 2.694 0.577 0.065 0.525 1.167 8,280       488          7,728       16,496   161 308 157 163

Jun-12 1.365 0.143 1.237 2.745 0.547 0.057 0.496 1.100 8,284       489          7,728       16,501   165 293 160 166

Jul-12 1.372 0.126 1.296 2.794 0.457 0.042 0.431 0.930 8,289       489          7,728       16,506   166 258 168 169

Aug-12 1.383 0.128 1.291 2.802 0.473 0.044 0.441 0.958 8,290       490          7,728       16,508   167 261 167 170

Sep-12 1.349 0.142 1.220 2.711 0.544 0.058 0.492 1.094 8,291       490          7,728       16,509   163 290 158 164

Oct-12 1.327 0.123 1.203 2.653 0.678 0.063 0.615 1.356 8,294       490          7,728       16,512   160 251 156 161

Nov-12 1.343 0.128 1.181 2.652 0.862 0.082 0.758 1.702 8,299       490          7,728       16,517   162 261 153 161

Dec-12 1.383 0.141 1.197 2.721 1.261 0.129 1.091 2.481 8,300       490          7,728       16,518   167 288 155 165

Jan-13 1.357 0.145 1.215 2.717 1.155 0.124 1.034 2.313 8,300       490          7,728       16,518   163 296 157 164

Feb-13 1.349 0.138 1.201 2.688 1.048 0.108 0.933 2.089 8,301       490          7,728       16,519   163 282 155 163

Mar-13 1.402 0.154 1.235 2.791 0.905 0.100 0.797 1.802 8,302       493          7,728       16,521   169 314 160 169

Apr-13 1.297 0.124 1.237 2.658 0.531 0.051 0.506 1.088 8,304       493          7,728       16,523   156 253 160 161

May-13 1.339 0.126 1.185 2.650 0.376 0.036 0.333 0.745 8,304       493          7,728       16,525   161 256 153 160

Jun-13 1.341 0.126 1.190 2.657 0.269 0.025 0.239 0.533 8,307       493          7,728       16,528   161 256 154 161

Jul-13 1.366 0.144 1.269 2.779 0.482 0.050 0.448 0.980 8,309       493          7,728       16,530   164 292 164 168

Aug-13 1.342 0.168 1.258 2.768 0.380 0.048 0.356 0.784 8,311       494          7,728       16,533   161 340 163 167

Sep-13 1.343 0.117 1.193 2.653 0.403 0.036 0.358 0.797 8,311       494          7,728       16,533   162 237 154 160

Oct-13 1.319 0.132 1.184 2.635 0.629 0.063 0.565 1.257 8,314       494          7,728       16,536   159 267 153 159

Nov-13 1.348 0.133 1.194 2.675 0.932 0.092 0.826 1.850 8,315       494          7,728       16,537   162 270 155 162

Dec-13 1.341 0.134 1.191 2.666 1.030 0.103 0.915 2.048 8,316       494          7,728       16,538   161 272 154 161

Jan-14 1.322 0.135 1.194 2.651 0.851 0.087 0.768 1.706 8,318       495          7,728       16,541   159 273 155 160

Feb-14 1.314 0.127 1.172 2.613 0.954 0.093 0.851 1.898 8,323       495          7,728       16,546   158 257 152 158

Mar-14 1.339 0.134 1.185 2.658 0.858 0.086 0.760 1.704 8,324       496          7,728       16,548   161 270 153 161

Apr-14 1.326 0.128 1.128 2.582 0.449 0.043 0.382 0.874 8,328       498          7,728       16,554   159 257 146 156

May-14 1.353 0.124 1.127 2.604 0.159 0.015 0.132 0.306 8,333       498          7,728       16,559   162 249 146 157

Jun-14 1.341 0.126 1.188 2.655 0.207 0.020 0.183 0.410 8,333       498          7,728       16,559   161 253 154 160

Jul-14 1.271 0.130 1.307 2.708 0.232 0.024 0.239 0.495 8,338       499          7,728       16,565   152 261 169 163

Aug-14 1.228 0.130 1.298 2.656 0.227 0.024 0.239 0.490 8,345       500          7,728       16,573   147 260 168 160

Sep-14 1.215 0.113 1.232 2.560 0.211 0.019 0.214 0.444 8,351       500          7,728       16,579   145 226 159 154

Oct-14 1.204 0.114 1.198 2.516 0.394 0.038 0.392 0.824 8,353       500          7,728       16,581   144 228 155 152

Nov-14 1.237 0.118 1.198 2.553 0.667 0.063 0.646 1.376 8,354       502          7,728       16,584   148 235 155 154

Dec-14 1.323 0.147 1.229 2.699 1.163 0.129 1.081 2.373 8,355       502          7,728       16,585   158 293 159 163

Jan-15 1.253 0.130 1.232 2.615 0.984 0.102 0.967 2.053 8,359       503          7,977       16,838   150 259 154 155

CSD:  Cardiff Sanitary Division

RSF CSD:  Ranch Santa Fe Community Service District ASSUMPTIONS: SB average flow includes San Elijo Hills flow of 0.131 mgd

SB:  Solana Beach SB Connected EDUs includes 300 EDUs for the City of San Diego

EDU:  Equivalent Dwelling Unit EDU Numbers Revised by Dudek for March and April 2013

TABLE 1 - SAN ELIJO WATER RECLAMATION FACILITY MONTHLY REPORT - FLOWS AND EDUS

TOTAL 

PLANT

AVERAGE UNIT INFLUENT FLOW RATE 

(GAL/EDU/DAY)
CONNECTED EDUs

AVERAGE DAILY INFLUENT FLOW RATE 

(MGD)

AVERAGE DAILY EFFLUENT FLOW RATE 

(MGD)

TOTAL 

PLANT
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Figure 3 (below) presents the 5-year historical average daily flows per month for each Member 
Agency. This is to provide a historical overview of the average treated flow by each agency. As 
shown in the figure, the average treated flow has been approximately 2.6 million gallons per day 
(mgd). Also shown in Figure 3 is the total wastewater treatment capacity of the plant, 5.25 mgd, of 
which each Member Agency has the right to 2.5 mgd, and Rancho Santa Fe Community Service 
District has the right to 0.25 mgd. 
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Figure 3 - SEJPA AVERAGE DAILY INFLUENT FLOW
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City of Escondido Flows 
 
The average and peak flow rate from the City of Escondido Hale Avenue Resource Recovery 
Facility, which discharges through the San Elijo Ocean Outfall, is reported below. The following 
average flow rate and peak flow rate is reported by the City of Escondido for the month of January 
2015.  
      

 Flow (mgd) 

Escondido (Average flow rate) 9.77 

Escondido (Peak flow rate)  18.0 

 

 
Connected Equivalent Dwelling Units 
 
The City of Solana Beach updated the connected EDUs number that is reported to the SEJPA in 
January 2015. The number of EDUs connected for each of the Member Agencies is as follows: 

 
        Connected (EDU) 

Cardiff Sanitary Division    8,359 

Rancho Santa Fe SID       503 

City of Solana Beach    7,640 

San Diego (to Solana Beach)       337 

Total EDUs to System  16,838 

 
Respectfully submitted, 
 
 
     
Michael T. Thornton, P.E. 
General Manager 
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* AGENDA ITEM NO. 10 
 
 
 SAN ELIJO JOINT POWERS AUTHORITY 
 MEMORANDUM 
 
 March 9, 2015 
 
 
TO:  Board of Directors 

San Elijo Joint Powers Authority 
 
FROM:  General Manager 
 
SUBJECT: SAN ELIJO WATER RECLAMATION PROGRAM – MONTHLY REPORT  
 
 
RECOMMENDATION 

 
No action required. This memorandum is submitted for information only. 

 
 

DISCUSSION 
 
Recycled Water Production 
 
For the month of January 2015, recycled water demand was 46.49 acre-feet (AF), which was 
met using 46.49 AF of recycled water and 0.00 AF of supplementation with potable water.  
 
Figure 1 (attached) provides monthly supply demands for recycled water since September 
2000. Figure 2 (attached) provides a graphical view of annual recycled water demand spanning 
fourteen fiscal years. Figure 3 (attached) shows the monthly recycled water demand for each 
January since the program began. 
 
  
 
 
Respectfully submitted, 
 
 
       
Michael T. Thornton, P.E. 
General Manager 
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Figure 1 - MONTHLY RECYCLED WATER DEMAND

Potable Water Recycled Water Rainfall Recorded at the Plant
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Figure 2 - RECYCLED WATER DEMAND by FISCAL YEAR

Recycled Water Potable Water Rainfall Recorded at the Plant
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Figure 3 - JANUARY RECYCLED WATER DEMAND

Potable Water Recycled Water Rainfall Recorded at the Plant
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 AGENDA ITEM NO. 12 
 
 
 SAN ELIJO JOINT POWERS AUTHORITY 
 MEMORANDUM 
 
 
 
 March 9, 2015 
 
 
TO:  Board of Directors 

San Elijo Joint Powers Authority 
 
FROM: General Manager 
 
SUBJECT: MEMORANDUM OF UNDERSTANDING (MOU) BETWEEN THE SAN ELIJO 

JOINT POWERS AUTHORITY AND THE CITY OF DEL MAR FOR PUMP 
STATION OPERATION AND MAINTENANCE SERVICES 

 
 
RECOMMENDATION 
 

It is recommended that the Board of Directors: 
 

1. Authorize the General Manager to execute a Memorandum of Understanding 
between the SEJPA and the City of Del Mar for Pump Station Operation and 
Maintenance Services;  

 

2. Discuss and take action as appropriate. 
 
 

BACKGROUND 
 
In 2014, the San Elijo Joint Powers Authority (SEJPA) reached agreement with the City of Del 
Mar for leased wastewater treatment capacity at the San Elijo Water Reclamation Facility 
(SEWRF). The SEWRF has unused treatment capacity that is currently idle. By providing 
wastewater treatment to Del Mar, part of this idle capacity will be put to work. This will improve 
operational cost effectiveness of the wastewater facilities to all parties through improved 
economy of scale and will provide more water for the SEJPA’s recycled water program. The 
agreement provides for Del Mar to pay the SEJPA for its fair share of the costs and risks of 
maintaining and operating the wastewater treatment and disposal facilities. Construction of 
the necessary infrastructure to convey the wastewater from Del Mar to the SEWRF is 
expected to be complete by early 2016 and soon after the SEJPA will begin receiving 
wastewater flows. 
 
It is anticipated that Del Mar will send the San Elijo WRF approximately 170 million gallons of 
wastewater per year. The agreement includes safeguards to control risks and to maximize the 
potential for water recycling. The SEJPA has already reached agreement with one of its 
recycled water partners, Olivenhain Municipal Water District (OMWD) to purchase a portion of 
this recycled water. The Village Park Project, a joint effort between the SEJPA and OMWD, is 
expected to come on line in late 2016 and the project will likely purchase 70 million gallons of 
recycled water per year by 2020. 
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DISCUSSION 
 
The City of Del Mar will utilize its 21st Street Pump Station to pump its wastewater to the Solana 
Beach wastewater collection system for final transport to the San Elijo WRF. The 21st Street 
Pump Station will be equipped with means to send the flow to SEJPA under normal operating 
conditions or to the City of San Diego during periods of high flows or as required for construction 
or maintenance activities. This will be one of the risk control strategies incorporated into the 
project. To ensure that the 21st Street Pump Station is operated in an integrated manner with 
the Solana Beach wastewater collection system, Del Mar has proposed that the SEJPA operate 
and maintain the station. 
 
  

 
Figure 1 - 21st Street Pump Station, City of Del Mar 
 
 
The SEJPA has carefully reviewed this request and agrees that this proposal reduces risk to 
all parties. The SEJPA provides similar pump station services for the cities of Encinitas and 
Solana Beach. The expected labor increase for this effort is approximately 70 percent of a Full 
Time Equivalent (FTE). This labor, as well as any necessary supplies and services to operate 
and maintain the pump station, will be funded by Del Mar.  
 
To document the roles and responsibilities of each party, the SEJPA and Del Mar have 
developed a memorandum of understanding (MOU), which is included as Attachment 1. The 
MOU is substantially similar to the existing MOUs between the SEJPA and Encinitas and 
Solana Beach for pump station operation and maintenance. The MOU was prepared to place 
financial responsibility for operation and maintenance costs onto Del Mar and to provide fair and 
reasonable risk protection to the SEJPA and its member agencies.  
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FINANCIAL IMPACTS 
 
The estimated financial impact of providing operation and maintenance services for the 21st 
Street Pump Station is approximately $76,000. This does not include annual permit fees and 
utilities costs, which Del Mar will pay directly. This cost estimate is consistent with other similar 
sized pump stations that the SEJPA operates and maintains (Figure 2). Costs associated with 
pump station operation and maintenance can vary from year to year and are typically influenced 
by non-annual maintenance or repair efforts. 
 

 
Figure 2 - Pump Station Cost Comparison 
 
 
RECOMMENDATION 
 
It is recommended that the Board of Directors: 
 

1. Authorize the General Manager to execute a Memorandum of Understanding 
between the SEJPA and the City of Del Mar for Pump Station Operation and 
Maintenance Services;  

 
2. Discuss and take action as appropriate. 

 
Respectfully submitted, 
 
 
       
Michael T. Thornton, P.E. 
General Manager 
 
 
Attachment 1: Memorandum of Understanding between San Elijo Joint Powers Authority and 

City of Del Mar for Pump Station Operation and Maintenance Services 
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MEMORANDUM OF UNDERSTANDING BETWEEN 
SAN ELlJO JOINT POWERS AUTHORITY 

AND CITY OF DEL MAR FOR 
PUMP STATION OPERATION AND MAINTENANCE SERVICES 

 
 

This Memorandum of Understanding is entered into as of _____________, 2015 by and 
between the City of Del Mar, hereinafter referred to as CITY, and the San Elijo Joint Powers 
Authority, hereinafter referred to as SEJPA (collectively referred to as "Parties" and individually 
referred to as "Party"), with respect to the following facts: 
 

RECITALS 
 

WHEREAS, CITY owns the 21st Street sewer pump station (referred to as "Pump 
Station"), including the force mains associated with such station, their valves and 
appurtenances, and certain gravity sewer lines; and 
 

WHEREAS, for purposes of this Memorandum of Understanding, the Pump Station and 
related facilities located inside the fencing surrounding Pump Station, is identified in Exhibit 1, 
City Owned Facilities that are currently operated and maintained by CITY; and 
 

WHEREAS, CITY desires SEJPA to operate and maintain the Pump Station, and SEJPA 
is willing to provide such services, subject to written terms and conditions. 
 
NOW, THEREFORE, in consideration of the mutual promises, obligations and covenants set 
forth herein, CITY and SEJPA set forth the following Memorandum of Understanding ("MOU"). 
 
 

ARTICLE I: SCOPE OF WORK 
 

The SEJPA shall maintain in good operating condition the equipment at the Pump 
Station. Specific services to be provided by SEJPA hereunder are detailed in Exhibit 2, Scope 
of Work for Annual Operation and Maintenance ("O&M") Services. In performing these services, 
SEJPA shall follow practices consistent with generally accepted technical standards and SEJPA 
represents that its staff are skilled in the expertise necessary to provide these services. 
 

The SEJPA shall be responsible solely for the operation and maintenance of the Pump 
Station as provided by the CITY. While the intent of the SEJPA is to maximize the performance 
of the existing facilities, SEJPA shall not be liable for any consequential damage or failure 
caused by the inability of the facilities to handle flows outside of their rated operating range. 
 
  

ATTACHMENT 1
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ARTICLE II: BUDGETING 
 

A. CITY shall compensate SEJPA for all expenses associated with the operation and 
maintenance of the Pump Station, in accordance with the annual budget to be developed and 
recommended by SEJPA and approved by CITY. 
 

B. The Pump Station budget shall be based on a fiscal year beginning July 1st and 
extending through June 30th of the following year, and shall be prepared in accordance with the 
Lease Agreement Between the San Elijo Joint Powers Authority and the City of Del Mar. 
 

1. The operating and maintenance budgets shall be separate for each Pump 
Station, and each budget shall include the estimated amount of money required for operation 
and maintenance including, but not limited to: salaries and benefits, building and equipment 
maintenance costs, utilities, chemicals, permits and permit amendment costs, accounting and 
auditing costs, administration costs, legal services, overhead costs, insurance and other costs 
as required for operation and maintenance in conformance with this MOU. 
 

2. Concurrently with the preparation of the SEJPA Annual Budget, SEJPA shall 
also prepare a recommended capital budget as part of the annual budget process for the Pump 
Stations. The capital budget shall be for replacement and rehabilitation efforts which will not 
affect the designed capacity or operating characteristics of the station(s), to maintain the 
station(s) reliability, safety and compliance with regulatory requirements. 
 

3. CITY shall be responsible for the planning, design, bidding, construction 
management and supervision of all capital improvements for the Pump Stations. Under no 
circumstances shall SEJPA be responsible for the planning, design, bidding, construction 
management or supervision of such work at the Pump Station. SEJPA shall, however, 
coordinate the continued operation and maintenance of the Pump Stations as necessary during 
the course of such construction. CITY shall, before letting any contract for such work, provide a 
reasonable opportunity to SEJPA to comment on plans for making the proposed improvements 
as respects operational and maintenance consequences. Any such contract shall require the 
contractor to name SEJPA as additional insured as to any insurance required of the contractor 
by the awarding agency and as to which the awarding agency will be insured, provided that 
SEJPA need not be an insured under any bid, performance or payment bonds required. 
 

C. SEJPA shall forward estimated operating and capital budgets to CITY for review. Until 
such time as formal approval has been received from CITY, the estimated budgets shall 
constitute merely proposed budgets, subject to consideration or revision. In the event a 
recommended budget is not approved, SEJPA shall continue to operate and maintain the Pump 
Stations using the previous fiscal year budget figures, provided that if no budget is approved 
prior to the end of the current fiscal year, SEJPA shall have no obligation to continue to provide 
services hereunder after the close of the fiscal year. 
 

ARTICLE III: COMPENSATION 
 

SEJPA shall bill CITY on a quarterly basis, on July 1, October 1, January 1 and April 1. 
CITY shall promptly pay for one fourth of the annual cost of operation and maintenance services 
for the Pump Stations, as approved in the annual operating budget. In the event at the end of 
any fiscal year, the amount paid by CITY exceeds the amount which should have been charged 
based upon the actual expenses for the full fiscal year, the excess shall be credited to the CITY 
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for the following fiscal year. In case of underpayment, the CITY shall be billed by the SEJPA for 
the deficiency. 
 

ARTICLE IV: PERMITTING 
 

Except as otherwise agreed upon by all Parties in writing, CITY shall be responsible for 
all costs and activities related to the issuance, amendment or renewal of any regulatory permit 
required or which may become required by the State of California, including, but not limited to, 
the Regional Water Quality Control Board and/or by the government of the United States of 
America in the operation and/or maintenance of the Pump Stations or any other permits 
required for the Pump Stations. SEJPA is not responsible for obtaining, renewing, or amending 
any permit for the Pump Stations. SEJPA shall coordinate with CITY during the preparation of 
SEJPA's annual Operation & Maintenance Budget, which includes specific line item budget 
amounts for permits that may be required at the Pump Stations. 
 

ARTICLE V: HOLD HARMLESS 
 

SEJPA and CITY agree to indemnify and hold harmless each other, their officers, 
officials, contractors and employees from all claims arising out of the performance of services 
provided for herein except the intentional misconduct of the other party. 
 

ARTICLE VI: DISCLAIMERS 
 

A. SEJPA shall not be responsible for any defects, omissions or errors in the design or 
construction of the Pump Stations, but only for the exercise of ordinary care in the operation and 
maintenance of the Pump Stations. 
 

B. In the event of an overflow inside the fence line of a Pump Station, SEJPA will assist 
the City in containing the spill and repairing the spill source. The City will be responsible for 
contacting any regulatory agency, per any applicable permitting requirements, within the 
required notification time specified in any applicable permit or permits, and shall prepare, or 
cause to be prepared, a written Sanitary Sewer Overflow Report in conformance with all 
applicable permit requirements. 
 

C. In the event of a regulatory permit violation resulting from operation or maintenance of 
the Pump Stations, SEJPA shall immediately notify the City. SEJPA shall, within the required 
notification time, prepare or cause to be prepared, a written report on behalf of CITY. CITY shall 
review and comment on the content of the written report prior to submittal by SEJPA. 
 

D. CITY shall be responsible for developing and maintaining the Pump Stations' spill 
response plans required by any regulatory agency, and making current copies of such plans 
available to SEJPA.· SEJPA shall comply with such plans on behalf of CITY as to the Pump 
Stations; provided that SEJPA shall provide CITY draft spill response plans for such Pump 
Stations. Except as set forth in this paragraph, however, SEJPA shall have no responsibility for 
maintaining or carrying out the spill response plans of CITY. 
 

E. SEJPA shall make good faith efforts to comply with all regulatory requirements 
imposed on the owner which are applicable to the Pump Stations. CITY shall promptly advise 
SEJPA if or when there are other applicable requirements. CITY shall promptly advise the 
SEJPA if or when applicable requirements change. 
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ARTICLE VII: TERMINATION 
 
This MOU shall remain in effect until amended in writing. This MOU may be cancelled by either 
party upon one hundred eighty (180) days prior written notice. 
 

ARTICLE VIII: NOTICES 
 

A. CITY's point of contact for issues related to the implementation of this MOU is the 
Public Works Director. SEJPA's point of contact for issues related to the implementation of this 
MOU is the SEJPA General Manager. 
 

B. All notices, statements, demands, requests, consents, approvals, authorizations, 
agreements, appointments or designations hereunder shall be given in writing and addressed 
to: 
 
To CITY: 
 
City Manager 
1050 Camino del Mar 
Del Mar, CA 92014 
 
To SEJPA: 
 
General Manager 
2695 Manchester Avenue 
Cardiff by the Sea, CA 92007 
 

ARTICLE IX: MODIFICATIONS 
 
This MOU contains all of the terms and conditions made between the Parties hereto and shall 
not be altered except by an amendment in writing. 
 

ARTICLE X: GOVERNING LAW 
 
This Memorandum is to be governed by and construed in accordance with the laws of the State 
of California. 
 

IN WITNESS WHEREOF, the Parties hereto have caused this MOU to be executed as 
of the day and year first above written. 
 
CITY OF DEL MAR     SAN ELIJO JOINT POWERS AUTHORITY 
 
 
By:       By:       
 
 
Approved as to form 
 
 
By:       By:       
 CITY Counsel      SEJPA Counsel 
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EXHIBIT 1 
 

CITY-OWNED FACILITIES 
OPERATED AND MAINTAINED BY SAN ELIJO JOINT POWERS AUTHORITY 

 
1) 21st Street Pump Station 
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EXHIBIT 2 
 

SCOPE OF WORK FOR ANNUAL OPERATION AND MAINTENANCE ("O&M") SERVICES 
 

SEJPA Pump Station Responsibilities 
 
SEJPA operates and maintains pump stations to be in compliance with regulatory permits. 
 
SEJPA inspects each sanitary sewer pump station daily (including weekends and holidays) to 
ensure proper pump station operations and site security. 
 
SEJPA monitors and responds to pump station alarms 24-hours a day (including weekends and 
holidays) for critical events, such as power failures, high wet wells, losses of flow, and flooded 
dry wells. 
 
CITY maintains permits, hazardous material business plans, and Air Pollution Control District 
(APCD) permits for air treatment systems and emergency power generators. 
 
Provide technical assistance for design and construction efforts to improve, upgrade, or replace 
the pump stations. 
 
Assist the City of Del Mar with collection system interface and operation. 
 
SEJPA provides, prepares and submits a recommended O&M and Capital Budget annually for 
the pump station. 
 
Manage planning, design, bidding, and construction of small-scale CIP projects. 
 
Provides supervision for consultant, contractor, and vendor access to pump stations. 
 
Explore asset enhancement/upgrade opportunities for optimizing pump station operation. 
 
Coordinate with SDG&E on SDG&E projects and planned power outages. 
 

Typical SEJPA Pump Station O&M Procedures 
Daily 
 

1. Record hour meter readings of pumps and motors 
2. Inspect pumps and electric motors 

 Alternate lead pumps 

 Check operation of motors 

 Check operation of controls as they apply to the station 

 Check mechanical seals 

 Check mechanical and electrical systems for unusual noises, temperatures, and 
operational readings 

 Inspect pumping system for proper operation (remove blockages from pumps as 
needed) 

 Inspect dry well sump pump for proper operation (clean debris in sump as 
needed) 
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 Check the ventilation system 

 Check for proper lighting 
 

3. Inspect wet well 
4. Inspect engine generator set as per directions on generator clipboard 
5. Inspect outside station for security integrity including graffiti, vandalism, and fence 
tampering. Report incidences to City for resolution 
6. Record odor scrubber readings for APCD compliance 

 
Weekly 
 

1. Wash and clean drywell 
2. Flush out sump pump 
3. Perform yard maintenance and housekeeping as needed 
4. Pump down and clean wet well. Hose down walls and scum accumulations 

 
Monthly 
 

1. Test alarms 

 Power failure 

 High dry well 

 High wet well 

 Generator engine online where applied 
2. Inspect fire extinguishers 
3. Exercise suction and discharge valves 
4. Replace all log sheets with new and take utility readings 
5. If Diesel day tank is low call for refill  
6. Test run emergency power generator for approximately 1/2 hour 

 
Annually 
 

1. Facilitate APCD Inspection (Facility inspection and review of files and records) 
2. Prepare recommendations for repairs and capital improvements to be included in 
annual budget 
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  AGENDA ITEM NO. 13 
 
 

SAN ELIJO JOINT POWERS AUTHORITY 
MEMORANDUM 

 
March 9, 2015 

 
TO: Board of Directors 
 San Elijo Joint Powers Authority 
 
FROM: General Manager 
 
SUBJECT: JOINT POTABLE REUSE CONCEPT STUDY WITH SANTA FE IRRIGATION 

DISTRICT AND SAN DIEGUITO WATER DISTRICT 
 
 
RECOMMENDATION 
 
It is recommended that the Board of Directors: 
 

1. Authorize the General Manager to execute the Cost Sharing Agreement with San 
Dieguito Water District and Santa Fe Irrigation District to jointly fund an Advanced 
Water Purification Concept Study for an amount not to exceed $40,000; and 

 
2. Discuss and take action as appropriate. 

 
BACKGROUND 
 
Due to droughts and other events that strain and limit California’s existing water supplies, 
water agencies are examining options that go beyond current conventional water supplies to 
create long-term reliable and sustainable water systems. As part of these efforts, water 
districts are investigating the feasibility of potable reuse projects that can create high quality, 
locally produced, water.   
 
Potable reuse systems use advanced treatment processes to remove contaminants from 
wastewater so that it meets drinking water standards and other appropriate water quality 
objectives. Typically, this purified water is then released into a surface water body or aquifer 
(also called an environmental buffer) before being withdrawn, further treated, blended with 
other conventional water supply sources, and piped to homes and businesses. 
 
 
DISCUSSION 
 
The San Elijo Joint Powers Authority (SEJPA), Santa Fe Irrigation District (SFID), and the San 
Dieguito Water District (SDWD) are interested in exploring the feasibility of developing a 
potable reuse supply that could increase supply diversification and reliability for the local 
region.   
 
For the past two decades, the SEJPA has partnered with SFID and SDWD for developing and 
operating a non-potable recycled water system. The success of this recycled water program 
has been in large part due to the collaboration and partnership of the three districts. These 
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strong working relationships have led to further discussions for exploring new opportunities to 
maximize water reuse regionally. As technology for the advanced treatment has improved, 
coupled with increased scientific understandings of water purification, many water districts 
within California and other drought stricken states are evaluating the application of potable 
reuse to supplement local water supplies.  
 
Working together, the three agencies propose to prepare an Advanced Water Purification 
Concept Study (AWPCS) to identify potential opportunities and challenges associated with 
this project. There is a natural synergy between the project partners as SFID and SDWD 
jointly own the San Dieguito Reservoir and the RE Badger Water Treatment Plant, the SEJPA 
owns the San Elijo Water Reclamation Facility and the San Elijo Ocean Outfall, and the 
SDWD owns an abandoned 30-inch diameter pipeline that could potentially connect the water 
reclamation facility with the San Dieguito Reservoir. Collectively, this infrastructure can play 
an important role in developing a potable reuse system. Attached for your review and 
consideration is a Scope of Work for the preparation of the AWPCS (Attachment 1). It is 
proposed that the SFID serve as the lead agency and retain the consultant for this work. The 
SEJPA will provide support in the development of the AWPCS. Attachment 2 includes the 
Cost Sharing Agreement for the Advanced Water Purification Feasibility Study. 
 
 
FINANCIAL IMPACT 
 
The proposed total cost of this work is $120,000, which would be allocated equally among the 
three agencies. The SEJPA’s portion of the work is $40,000. Although this project was not 
anticipated for this budget cycle, adequate funds are available in the Water Reclamation 
Program. 
 
 
It is therefore recommended that the Board of Directors: 
 

1. Authorize the General Manager to execute the Cost Sharing Agreement with San 
Dieguito Water District and Santa Fe Irrigation District to jointly fund an Advanced 
Water Purification Concept Study for an amount not to exceed $40,000; and 

 
2. Discuss and take action as appropriate. 

 
Respectfully submitted, 
 
 
       
Michael T. Thornton, P.E. 
General Manager 
 
Attachment 1: Advanced Water Purification Concept Study Scope of Work 
Attachment 2: Cost Sharing Agreement for the Advanced Water Purification Concept Study 
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February 6, 2015 

Michael J. Bardin 
General Manager 
Santa Fe Irrigation District  
5920 Linea del Cielo 
Rancho Santa Fe, CA 92067 

Subject: Potable Reuse Feasibility Study 

Dear Michael, 

We are pleased to submit the enclosed proposal to the Santa Fe Irrigation 
District (SFID) for consideration along with its partners the San Dieguito Water 
District (SDWD) and the San Elijo Joint Powers Authority (SEJPA). The scope of 
work has been developed to provide a high level framing of potable reuse past, 
present and future as well as identifying the limitations and opportunities for long-
term and near-term potable reuse projects to deliver purified water to the Badger 
Water Treatment Plant. The scope of work also describes an optional task for 
preparing a proposal for State of California funds for a Facilities Plan that would 
provide additional project granularity. If State funds are secured, additional detail 
on the necessary facilities and facility improvements would be identified as well 
as some preliminary environmental work to assist with a smooth transition to the 
next project phase - such as pre-design. Although we recommend that SFID 
proceed with this task, it has been made optional and budget has been prepared 
without this task to assist with your review.  

We look forward to supporting your leadership in pursuing a sustainable water 
supply for the San Diego region and are truly excited by the opportunity. 

Respectfully, 
Trussell Technologies, Inc. 

!  

R. Shane Trussell, Ph.D., P.E., BCEE 
President

380 Stevens Ave., Suite 308, Solana Beach CA 92075 
Tel (858) 458-1030 Fax (626) 486-0571 

ATTACHMENT 1



 SFID/SDWD/SEJPA 

Potable Reuse Feasibility Study  Page 1 of 3 

Santa Fe Irrigation District 
San Dieguito Water District 

San Elijo Joint Powers Authority 
 

SCOPE OF WORK 
Potable Reuse Feasibility Study 

 
The Santa Fe Irrigation District (SFID), San Dieguito Water District (SDWD), and San Elijo Joint 
Powers Authority (SEJPA) are interested in investigating the feasibility of potable reuse project 
via surface water augmentation at San Dieguito Reservoir.  Source water for the potable reuse 
will be generated by SEJPA to supplement water supplies for SFID and SDWD.  The following 
Scope of Work is intended to inform SFID, SDWD, and SEJPA on whether a potable reuse 
project is a viable approach for expanding local water supplies.   
 
BACKGROUND 

SFID and SDWD jointly own the R.E. Badger Filtration Plant, which provides both districts with 
treated potable water. The Badger Plant has a nominal capacity of 40 mgd and receives 
untreated water from Lake Hodges, San Dieguito Reservoir, and imported water from the San 
Diego County Water Authority. Current potable water demands for SFID and SDWD are 
approximately 12,000 and 6,500 AFY, respectively. SFID and SDWD typically receive 
approximately 70 percent of their raw water from the San Diego County Water Authority. The 
usable storage capacity of the San Dieguito Reservoir, which operates as a forebay to the Badger 
Plant, is roughly 800 AF. 

SEJPA owns and operates the 5.25 mgd capacity San Elijo Water Reclamation Facility (SEWRF), 
which currently has an average daily flow of approximately 3 mgd. The recycled water production 
capacity at the SEWRF is 3.03 mgd, or about 2,780 AFY. In the future, it is anticipated that the 
recycled water production capacity at the SEWRF will increase to about 4,000 AFY. 

SEJPA operates its recycled water utility in partnership with SFID and SDWD.  The recycled 
water customers are primarily irrigation with some limited industrial use. The current annual 
demand of these customers is approximately 1,200 AF.  SEJPA, SFID, and SDWD have 
successfully collaborated on recycled water for more than 15 years, which naturally leads to 
expanding the partnership to evaluate the potential of potable reuse. 
 

TASK 1 – Status of Potable Reuse in California 

During this task, the team will summarize the current status of potable reuse in California.  The 
purpose of this task is to present a comprehensive yet high-level introduction on potable reuse 
that is appropriate for governance boards, high-level decision-makers, and the public, and that 
will lay the groundwork for understanding project scenarios produced in Tasks 2 and 3.  This 
summary will include: 

• List and description of existing potable reuse projects in California, including source water 
characteristics, treatment processes used, and permitting strategy.  

• Description of recent potable reuse regulations and discussion of realistic timelines 
associated with implementation 

• Discussion of potable reuse terminology (e.g., indirect versus direct, groundwater 
recharge, surface water augmentation, source water augmentation, and flange-to-flange) 

• Discussion of institutional constraints common to all potable reuse projects 
 

TASK 2 – Ultimate Project: Potable Reuse with No Environmental Buffer and No Dilution 

The goal of this task is to identify the ultimate SFID/SDWD/SEJPA potable reuse project, 
meaning a project with maximum potable reuse flows without an environmental buffer and no 
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dilution with other source water types.  The feasibility of the ultimate project will have a number of 
limitations, which the team will identify and assess. These limitations will likely consider topics 
such as: 

• Water Treatment Plant (i.e., R. E. Badger Filtration Plant) 

• Pipelines 

• Storage (e.g., San Dieguito Reservoir/Lake Hodges) 

• Wastewater Treatment Plant (i.e., San Elijo Water Reclamation Facility) 

• Available Wastewater Flows 

• Brine Disposal 

• Schedule 

• Regulations 

• Public Acceptance 

Once the limitations have been assessed and addressed, a long-term strategy will be 
recommended for addressing the identified limitations and achieving the ultimate potable reuse 
project.  A conceptual cost of water associated with the ultimate potable reuse project will be 
developed and compared to costs of other common water sources.   

 

TASK 3 – Near-Term Potable Reuse Project  

As part of Task 3, a near-term potable reuse project scenario will be identified, that maximizes 
feasibility and has minimal limitations as compared to the ultimate project developed in Task 2.  
The following issues shall be investigated to develop the near-term potable reuse project: 

• Permitting feasibility – what requirements must be met to fit within the existing framework 
of potable reuse regulations (e.g., 10:1 dilution requirement) 

• Current availability of flows to and from the San Elijo Water Reclamation Facility 

• Existing treatment processes and capacity 

• Strategy to serve both existing recycled water customers and a potable reuse project 

• Existing storage capacity 

• Existing brine disposal options 

• Schedule 

• Cost 

Task 3 will include a request for information each for SFID, SDWD, and SEJPA to gather relevant 
baseline assumptions to help define existing infrastructure, treatment processes, and current 
planning efforts that might be leveraged for the short-term project.  

The near-term project is expected to be complementary to the ultimate project. For example, the 
near-term project may include facilities that would be expandable in capacity to that of the 
ultimate project, or may serve as a “stepping stone” to addressing institutional issues and public 
acceptance constraints for the ultimate project.  The near-term project will have limitations as 
well, albeit a much shorter list than that of the ultimate project, and these will be identified and a 
strategy for implementing the near-term potable reuse project will be identified.   
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TASK 4 (OPTIONAL) – Facilities Plan Grant Application 

Tasks 2 and 3 develop project scenarios that would benefit greatly from a comprehensive 
facilities plan that would investigate in more detail how each project’s infrastructure would be laid 
out.  For example, this facilities plan would evaluate and identify the ideal locations for additional 
treatment processes at the San Elijo Water Reclamation Facility for both the near-term and 
ultimate potable reuse projects. Task 4 provides funds for the team to prepare the necessary 
documentation for the State Water Resources Control Board Facilities Planning Grant Program.   

 

TASK 5 – Public Meetings and Presentations 

As part of this task, a designated lead team member will present at three (3) public meetings, 
such as agency board meetings, and serve as a technical expert on potable reuse.  It is expected 
that the presentations will be approximately 20 minutes each.  In addition, two (2) internal 
meetings (e.g., agency or inter-agency committee meetings) are included to update decision-
makers on the progress of this project.  

 

TASK 6 – Project Management and QA/QC 

This task incorporates coordination to maintain project communications, budget, and schedule.  
The team proposes progress meetings to update SFID, SDWD, and SEJPA on project 
deliverables, and allow further discussion of the project.  The team will provide meeting agendas 
and minutes.  For budgetary purposes, a kick-off meeting and three (3) progress meetings with 
SFID, SDWD, and SEJPA staff are planned. 
 
 
DELIVERABLES 

 
One draft and one final report will be provided covering the work performed in Tasks 1, 2, and 3.  
The draft report will be provided to SFID, SDWD, and SEJPA for comments, and comments will 
be addressed in the final report.  Should Task 4 be implemented, the deliverable will consist of 
preparation of documents necessary for the grant application.  Task 5 will include three (3) sets of 
presentation slides, developed for each public meeting.  Task 6 includes monthly invoices with 
progress reports and budget tracking results, as well as progress meeting agendas and minutes. 
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!Initials! RRT RST EYI

Hourly!Billing!Rate $291 $232 $149
1 Status!of!Potable!Reuse!in!California 17,232$!!!!!!!!!!!!!!!!!!
1.1 Summary!of!Existing!Calfiornia!Potable!Reuse!Projects 2 2 2 1,344$!!!!!!!! 1,344$!!!!!!!!!!!!!!!!!!!!!!!!!!!!!

1.2 Summary!of!Potable!Reuse!Regulations 1 2 2 1,053$!!!!!!!! 1,053$!!!!!!!!!!!!!!!!!!!!!!!!!!!!!

1.3 Discussion!of!Potable!Reuse!Terminology 1 2 530$!!!!!!!!!!!! 530$!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!

1.4 Disussion!of!Institutional!Constraints!to!Potable!Reuse 1 1 2 821$!!!!!!!!!!!! 821$!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!

1.5 Draft!and!Final!Chapter!1 4 12 64 13,484$!!!!!! 13,484$!!!!!!!!!!!!!!!!!!!!!!!!!!!

2 Ultimate!Project 39,246$!!!!!!!!!!!!!!!!!!
2.1 Limitations!Identification 2 6 16 4,358$!!!!!!!! 3,450$!!!!!!!!!!!!!!! 7,808$!!!!!!!!!!!!!!!!!!!!!!!!!!!!!

2.2 Ultimate!Project!Scenario!Development 2 12 16 5,750$!!!!!!!! 3,450$!!!!!!!!!!!!!!! 9,200$!!!!!!!!!!!!!!!!!!!!!!!!!!!!!

2.3 LongSterm!Implementation!Strategy!and!Cost!of!Water!Development 16 16 6,096$!!!!!!!! 3,450$!!!!!!!!!!!!!!! 9,546$!!!!!!!!!!!!!!!!!!!!!!!!!!!!!

2.4 Draft!and!Final!Chapter!2 4 24 40 12,692$!!!!!! 12,692$!!!!!!!!!!!!!!!!!!!!!!!!!!!

3 ShortSTerm!Potable!Reuse!Project 35,416$!!!!!!!!!!!!!!!!!!
3.1 Collection!of!Baseline!Assumptions 4 16 3,312$!!!!!!!! 3,450$!!!!!!!!!!!!!!! 6,762$!!!!!!!!!!!!!!!!!!!!!!!!!!!!!

3.2 ShortSTerm!Project!Scenario!Development 2 8 16 4,822$!!!!!!!! 3,450$!!!!!!!!!!!!!!! 8,272$!!!!!!!!!!!!!!!!!!!!!!!!!!!!!

3.3 Implementation!Strategy,!Cost!and!Schedule!Development 8 16 4,240$!!!!!!!! 3,450$!!!!!!!!!!!!!!! 7,690$!!!!!!!!!!!!!!!!!!!!!!!!!!!!!

3.4 Draft!and!Final!Chapter!3 4 24 40 12,692$!!!!!! 12,692$!!!!!!!!!!!!!!!!!!!!!!!!!!!

4 Facilities*Plan*Grant*Application*(Optional) 11,500$******************
4.1 Draft*and*Final*Facilities*Planning*Report*Development B$************* 11,500$************ 11,500$***************************

5 Public!Meetings!and!Presentations 15,768$!!!!!!!!!!!!!!!!!!
5.1 Public!Meetings!Preparation!and!Attendance 20 40 10,600$!!!!!! 10,600$!!!!!!!!!!!!!!!!!!!!!!!!!!!

5.2 Internal!Meetings!Preparation!and!Attendance 12 16 5,168$!!!!!!!! 5,168$!!!!!!!!!!!!!!!!!!!!!!!!!!!!!

6 Project!Management!and!QA/QC 12,338$!!!!!!!!!!!!!!!!!!
6.1 Meetings,!Communications,!Proj!Management,!QA/QC 24 30 10,038$!!!!!! 2,300$!!!!!!!!!!!!!!! 12,338$!!!!!!!!!!!!!!!!!!!!!!!!!!!

22 176 334 97,000$!!!! !$!!!!!!!!!!34,500! 131,500$!!!!!!!!!!!

22 176 334 97,000$!!!! 23,000$!!!!!!!!!! 120,000$!!!!!!!!!!!

RRT Rhodes/Trussell,/Ph.D.,/P.E.,/BCEE
RST Shane/Trussell,/Ph.D.,/P.E.,/BCEE
EYI Eileen/Idica,/Ph.D.,/P.E.

TOTAL!PROJECT!without!OPTIONAL!Task!4

Task!No.

Trussell!Technologies

TOTAL!(with!Optional!Task!4)

TotalCost RMC

Sub!



1 2 3 4 5 6 7
Task 1: Status of Potable Reuse in California

  Existing California Potable Reuse Projects, 
  Regulations, Terminology, Institutional Constraints

  Draft and Final Chapter 1

Task 2: Ultimate Project

  Limitations Identification, Project Scenario 
  Development, Implementation Strategy

  Draft and Final Chapter 2

Task 3: Near-Term Potable Reuse Project

  Collection of Baseline Assumptions, Project Scenario 
  Development, Implementation Strategy

  Draft and Final Chapter 3

Task 4: Facilities Plan Grant Application (Optional)
  Application Development and Submittal

Task 5: Public Meetings and Presentations

  3 Public Meetings and Presentations (exact dates to be 
  determined by SFID/SDWD/SEJPA)

Task 6: Project Management and QA/QC
  Project Coordination and QA/QC
  Kickoff Meeting and 3 Progress Meetings

MonthTask Schedule



 

 

AGREEMENT BETWEEN SANTA FE IRRIGATION DISTRICT, 

SAN DIEGUITO WATER DISTRICT AND SAN ELIJO JOINT POWERS AUTHORITY  

REGARDING JOINTLY RETAINING AN ENGINEERING  

CONSULTANT FOR A POTABLE REUSE STUDY 

 

THIS AGREEMENT TO RETAIN AN ENGINEERING CONSULTANT 

(“Agreement”) is entered into this _____ day of _____________, 2015, (“Effective Date”) by 

and among the SANTA FE IRRIGATION DISTRICT (“SFID”) and SAN DIEGUITO WATER 

DISTRICT (“SDWD”), Districts operating under Water Code Section 20500, et seq. and SAN 

ELIJO JOINT POWERS AUTHORITY (“SEJPA”), a joint powers authority formed and 

operating pursuant to Government Code section 6500, et seq. (collectively referred to as 

“Parties” or individually as “Party”). 

RECITALS 

A. SFID and SDWD currently purchase recycled water from SEJPA that is produced from 

the San Elijo Water Reclamation Facility and conveyed through SEJPA’s recycled water 

distribution system.  Recycled water use is restricted based on its level of treatment and is 

primarily used for landscape irrigation.  

B. The Parties are interested in evaluating the joint development of a potable reuse project 

that would maximize recycled water use in the Parties’ service areas for the benefit of the 

Parties’ respective customers (“Project”).  Potable reuse projects require higher levels of 

treatment and safeguards that enable an unrestricted water supply use.  The Parties 

anticipate potential cost savings from the Project because the unrestricted use would 

allow distribution through the existing water supply infrastructure in lieu of expanding 

the recycled water distribution system into additional areas. 

C. Through this Agreement, the Parties desire to retain an engineering consultant 

(“Consultant”) to, among other things, analyze each Party’s facilities and create a 

comprehensive report (“Report”) studying the facilities’ interconnection, potential 

potable reuse supply volumes, how to maximize recycled treatment facilities, additional 

infrastructure requirements, institutional requirements, design criteria, cost estimates, 

regulatory requirements, any potential water quality or physical issues with the Project, 

and funding opportunities. 

D. The Parties intend for this Agreement to set forth the terms for procuring and contracting 

with an engineering consultant to prepare a report as further described herein. 

AGREEMENT 

NOW, THEREFORE, the Parties agree, as follows: 

1. Recitals Incorporated.  The foregoing recitals are incorporated herein by reference.  

2. Term.  The term of this Agreement is one (1) year from the Effective Date, unless 

otherwise agreed to in writing by the Parties.  

ATTACHMENT 2



 

 

3. Lead For Retaining Consultant.  SFID will act as the lead for retaining the Consultant 

pursuant to SFID’s relevant procurement requirements and the procedures stated in this 

Agreement.  The Scope of Work and Fee for the Project are included as Exhibit A and B, 

respectively, and are hereby incorporated into this agreement. Any Engineering Services 

Agreement issued by SFID will include a pay-when-paid provision stating that SFID only 

pays SDWD’s and SEJPA’s shares of the charges after SFID receives their payments.   

4. Payment and Administration. The compensation to be paid to the Consultant will be 

shared equally between the Parties.  SFID will bill each SDWD and SEJPA for their 

respective shares, and each SDWD and SEJPA will pay said shares of the charges to 

SFID within 30 days of receipt of the bill from SFID.  SFID will act as the administrator 

of the agreement with the Consultant at no charge to the other Parties, provided that SFID 

will have no obligation to advance funds to the Consultant on behalf of the other Parties 

for their share.  SFID will administer the agreement with the Consultant as a convenience 

only and will assume no other responsibility under the agreement with the Consultant on 

behalf of the other Parties.   

5. Engineering Committee.  Each Party will designate one person from its agency to serve 

on an engineering committee (“Engineering Committee”).  The Engineering Committee 

has met and developed Project objectives and the Scope of Work for the Project.   The 

Engineering Committee will meet throughout the course of the Consultant’s work, as 

needed, in order to facilitate the timely completion of the Project. 

6. Change Orders.  Any changes to the Consultant’s Scope of Work and/or compensation, 

shall be reviewed and approved by the Engineering Committee, and any resultant 

increased costs will be shared equally by the Parties.  SFID will process any required 

amendments to the Selected Consultant’s agreement as a result of changes in the Scope of 

Work and/or compensation to the Selected Consultant. 

7. Miscellaneous Costs.  Any Party’s out of pocket costs for travel, meetings, or 

supplemental work that are incurred by the staff, other consultants or Board members of 

the Parties shall be borne by each respective Party as their own costs in support of this 

Agreement and shall not be reimbursed by other Parties to this Agreement. 

8. Documents and Records.  The Report and any documents created by the consultant 

related to this Agreement shall be shared and owned equally amongst the Parties.  The 

Report may be used by the Parties to apply for grant funding.  SFID shall provide copies 

of all invoices, payments, and fund requests upon the request of a Party made to SFID’s 

Administrative Services Manager.  The Parties shall have the right to comment on these 

records and request corrections thereto, if necessary. 

9. Ability to Terminate Participation. In the event that any Party to this Agreement 

notifies the other Parties in writing 30 days in advance of its intent to terminate 

participation in this Agreement, no refunds of any monies already paid will be 

reimbursed and the Party will have no further interest or right in this Agreement nor the 

work product created after the date that the Party terminates its participation.  Any Party 

terminating its participation will pay for its share of costs for the work by the Selected 



 

 

Consultant up to the date of termination.  The remaining Parties agree to adjust their 

future cost sharing on an equal basis among the remaining Parties. 

10. Grant Funding Setoff.  Any grant funding received related to preparing the Report 

before, during, or after its completion will be credited equally to each Party so that the 

benefit is shared equally by the Parties.   

11. Entire Agreement; Amendment.  This Agreement contains the entire agreement of the 

Parties with respect to the subject matter hereof, and supersedes all prior negotiations, 

understandings and agreements.  The Parties may agree in writing to amend this 

Agreement.  

12. Indemnity.  Each Party (“Indemnifying Party”) will indemnify, defend and hold each 

other Party, its officers, employees, agents, and representatives (“Indemnified Parties”) 

harmless from and against any liabilities, claims, causes of action, damage to property, 

personal injury, losses, costs (including costs of suit and attorneys’ fees and expenses) or 

demands of whatever nature, character, type of description, whether direct or indirect, 

known or unknown, existing or potential, or suspected or unsuspected resulting from the 

negligence or willful misconduct of the Indemnifying Party arising from the obligations 

stated in this Agreement, but excluding any claims resulting from the negligence or 

willful misconduct of the Indemnified Parties.  

13. Notice.  Any notice or instrument required to be given or delivered by this Agreement 

may be given or delivered by depositing the same in any United States Post Office, 

certified mail, return receipt requested, postage prepaid, addressed to: 

Santa Fe Irrigation District 

P.O. Box 409 

Rancho Santa Fe, CA 92067-0409 

Attn: General Manager 

 

San Dieguito Water District 

505 South Vulcan Avenue 

Encinitas, CA 92024-3633 

Attn: General Manager  

 

San Elijo Joint Powers Authority 

2695 Manchester Avenue 

Cardiff by the Sea, CA 92007  

Attn: General Manager 

 

Notice and delivery shall be effective upon receipt thereof. 

14. Third Party Rights. Nothing in this Agreement shall be construed to give any rights or 

benefits to anyone other than the Parties. 



 

 

15. Severability. The unenforceability, invalidity or illegality of any provision(s) of this 

Agreement shall not render the other provisions unenforceable, invalid or illegal. 

16. Construction; Captions.  The Parties or their agents have participated fully in the 

preparation of this Agreement, and the language of this Agreement shall be construed 

simply, according to its fair meaning, and not strictly for or against any Party.  The 

captions of the various articles and paragraphs are for convenience and ease of reference 

only, and do not define, limit, augment, or describe the scope, content, or intent of this 

Agreement. 

17. Waiver. No waiver of any default shall constitute a waiver of any other default or breach, 

whether of the same or other covenant or condition.  No waiver, benefit, privilege, or 

service voluntarily given or performed by a Party shall give the other Party any 

contractual rights by custom, estoppel, or otherwise. 

18. Counterparts. This Agreement may be signed in counterparts, each of which shall 

constitute an original. 

19. Survival. All rights and obligations hereunder that by their nature are to be performed 

after any expiration or termination of this Agreement shall survive any such expiration or 

termination. 

IN WITNESS WHEREOF, the Parties have caused this AGREEMENT TO RETAIN AN 

ENGINEERING CONSULTANT FOR A POTABLE REUSE STUDY to be executed by their 

duly authorized representatives to be effective on the day and year first written above. 

SANTA FE IRRIGATION DISTRICT 

By:       

Michael Bardin, General Manager 

 

SAN DIEGUITO WATER DISTRICT 

By:       

William O’Donnell, General Manager 

 

SAN ELIJO JOINT POWERS AUTHORITY 

By:       

Michael Thornton, General Manager  
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 AGENDA ITEM NO. 14 
 
 
 SAN ELIJO JOINT POWERS AUTHORITY 
 MEMORANDUM 
 
 
 March 9, 2015 
 
TO:  Board of Directors 

San Elijo Joint Powers Authority 
 
FROM: General Manager 
 
SUBJECT: CONSIDER APPROVAL OF PRELIMINARY DESIGN FOR RECYCLED 

WATER PIPELINES  
 
 
RECOMMENDATION 
 
It is recommended that the Board of Directors: 

 
1. Authorize the General Manager to execute an agreement with Kennedy/Jenks 

Consultants for an amount not to exceed $52,970; and 
 
2. Discuss and take action as appropriate. 

 
 
BACKGROUND 
 
In the late 1990’s, the San Elijo Joint Powers Authority (SEJPA) designed and constructed a 
sub-regional recycled water utility that provides irrigation and industrial water to customers in 
the cities of Del Mar, Encinitas, and Solana Beach. The recycled water utility is operated in 
partnership with the local water districts and, since its commencement, has provided more than 
5 billion gallons of water to homeowner associations, schools, parks, businesses, and other 
customers within these coastal communities. Recycled water is considered an important part of 
a diversified water portfolio as it is a locally produced, drought resistant, water supply that helps 
reduce the region’s dependency on imported water. 
 
DISCUSSION 
 
During the planning phase of the recycled water system (1997), the SEJPA reached agreement 
with Caltrans to utilize their right-of-way corridors for the construction of some of the SEJPA’s 
recycled water distribution pipelines. This approach reduced project costs, lessened pipeline 
construction within local streets, and minimized traffic delays and construction impacts to the 
local communities. However, one limitation to this design strategy was that Caltrans maintained 
ownership and control of the right-of-way. This obligates the SEJPA to relocate these pipelines 
(at its expense) if future freeway expansions required use of the right of way. 
 
In 2014, Caltrans notified SEJPA that its North Coast Corridor (NCC) Program would likely 
require the SEJPA to relocate some of its recycled water pipelines within the Caltrans right of 
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way. The NCC Program includes a package of highway, rail, transit, bike/pedestrian, 
environmental and coastal access improvements along San Diego’s North Coast Corridor—a 
27-mile stretch from La Jolla to Oceanside—over the next 30 years. Based on current planning, 
work on Phase I of the NCC Program will begin late 2015. Phase I includes the I-5 Express 
Lanes Project, which will extend the existing carpool lanes on I-5 to SR 78. Additional Phase I 
projects include several bike/pedestrian, environmental enhancement and rail improvement 
projects within Encinitas and Solana Beach. At the September 2014 SEJPA Board Meeting, 
Caltrans’ representatives presented preliminary information on the NCC Program and 
highlighted potential project impacts to the SEJPA.  
 
SEJPA staff has met with Caltrans representatives on multiple occasions to discuss the specific 
pipelines in conflict with the NCC Program improvements. Figure 1 illustrates two pipeline 
sections that will require relocation.   
 
 

 
Figure 1 – Recycled water pipelines to be relocated due to Caltrans’ NCC Project 

Approximately 2,200 feet of 12-
inch dia. pipeline to be relocated in 
proposed bike path. 

Approximately 400 feet 
of 12-inch dia. pipeline to 
be relocated east of 
freeway expansion work. 
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The SEJPA has received a fee estimate from Kennedy/Jenks Consultants for developing the 
preliminary design for the relocation of these pipeline sections. The preliminary design will 
analyze replacement alternatives, identify existing utilities that must be avoided, and provide 
recommended pipeline alignments. The preliminary design will be provided to Caltrans and 
other interested parties to gain concurrence, after which the project will be ready to move into 
final design and permitting. The fee for the preliminary design effort is $29,200. 
 
In discussing this project with the City of Encinitas, the SEJPA learned that the City is 
developing plans for Highway 101 streetscape improvements. The SEJPA has existing recycled 
water pipelines that are about 1/2 mile from the streetscape improvement project. Staff 
recommends including a new pipeline extension along Encinitas Boulevard from Saxony Street 
to Highway 101 as part of the preliminary design effort (Figure 2). 
 
 

 
Figure 2 – Potential recycled water pipeline extension from Saxony Street to Highway 101 
on Encinitas Blvd. 
 
 
 
This pipeline extension would allow 
Cottonwood Creek Park, the Highway 101 
streetscape project, and several existing 
commercial sites to use recycled water for 
landscape irrigation, as well as potentially 
serving one industrial cooling tower. The 
conversion of these sites to recycled water from 
potable water will save millions of gallons of 
potable water each year. In addition, the project 
could potentially qualify for grant funding to 
cover part of the project costs. The fee for the 
preliminary design of the Encinitas Blvd. 
pipeline extension is $23,770, which would 
bring the total cost of the preliminary design to 
$52,970. 

Figure 3 – Cottonwood Creek Park 
 

Existing Recycled Water Pipeline 

Potential New Recycled Water 
Pipeline Extension 
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Figure 3 – Best Western Inn & Suites at Moonlight Beach is just one of several 
commercial sites that could benefit from the availability of recycled water for irrigation 
and industrial use.  
 
FINANCIAL IMPACT 
 
The proposed cost to develop the preliminary design is $52,970. Adequate funds are available 
for this project from the Recycled Water Pipeline Assessment Project. Looking forward, staff will 
work with the consultant to develop a total project capital budget that will be presented to the 
Board as part of the FYE 2016 budget. 
 
 
It is therefore recommended that the Board of Directors:  
 

1. Authorize the General Manager to execute an agreement with Kennedy/Jenks 
Consultants for an amount not to exceed $52,970; and 

 
2. Discuss and take action as appropriate. 

 
 
Respectfully submitted, 
 
 
        
Michael T. Thornton, P.E. 
General Manager 
 
Attachment 1: Kennedy/Jenks Preliminary Design Proposal – February 2015 



 

9665 Granite Ridge Drive, Suite 210 
San Diego, California 92123 

858-676-3620 
FAX: 858-292-1694 

February 20, 2015   

Mr. Michael T. Thornton, P.E.       
General Manager 
San Elijo Joint Powers Authority      
2695 Manchester Avenue  
Cardiff by the Sea, California  92007-1077 

Subject: San Elijo Joint Powers Authority (SEJPA) 30% Design of Relocation of Recycled 
Water Pipelines in Caltrans Right-of-Way 

Dear Mr. Thornton: 

Kennedy/Jenks Consultants is pleased to work with the San Elijo Joint Powers Authority to 
assist in the predesign of the recycled waterline relocation from Caltrans’ Right-of-Way.   The 
North Coast Corridor project by Caltrans and SANDAG intends to widen the I-5 freeway.  As a 
result, the work will be in conflict with several existing SEJPA recycled water lines.    
Kennedy/Jenks has recently attended the meetings between Caltrans, SEJPA, and the San 
Elijo Lagoon Conservancy, and we have assisted the SEJPA in evaluating the relocation 
alternatives at several locations.  Kennedy/Jenks previously submitted our predesign 
conclusions in letter format addressed to SEJPA and Caltrans.  At this time, we look forward to 
proceeding with these design decisions and preparing 30% level drawings illustrating the 
preferred relocation alignments.  The following letter summarizes our project team, proposed 
scope of work, schedule and estimated fee. 

Project Team 

The proposed team includes professionals who have knowledge and previous experience with 
this project, and are experts in pipeline design.  Our project team’s key personnel include: 

 Pat Huston, Principal in Charge 

 Sarah Williams, Project Manager and Lead Project Engineer 

 Timothy Waters, Staff Engineer 

 Ed Barnhurst, Quality Assurance/ Quality Control 

 Right of Way Engineering Services, Surveying 

ATTACHMENT 1
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Scope of Work 

The following is a scope of work to provide professional engineering services for the 30% 
design of the recycled water pipeline relocations.  This scope of work builds on the previous 
design alternative evaluation letters prepared by Kennedy/Jenks.   

Task 1 – Project Management 

Task 1.1 Project Meetings 

Kennedy/Jenks’ project team will hold (2) project meetings with SEJPA staff during the 30% 
design phase.  The meetings are anticipated to address the following: 

 (1) Progress meeting to review initial drawings 

 (1) 30% Submittal Comment Review Meeting 

Kennedy/Jenks will prepare an agenda for each meeting and will distribute minutes to each of 
the meeting participants.   

Kennedy/ Jenks understands that extensive coordination will need to take place with several 
different agencies including U.S. Army Corps of Engineers (USACOE), U.S. Fish and Wildlife 
(USFWS), California Dept. of Fish and Wildlife (CDFW), Regional Water Quality Control Board 
(RWQCB), and California Coastal Commission (CCC) throughout the predesign process.  We 
will continue to attend monthly meetings (3) to coordinate with these agencies during the 30% 
design.    

 (3) Agency Coordination Meetings 

Task 1.2 – Quality Assurance/ Quality Control (QA/QC) 

Kennedy/Jenks will provide QA/QC review of the 30% design consistant with Kennedy/Jenks’ 
policies as outlined in our QA/QC & Quality Management Manual.  Our QA/QC and quality 
management procedures establish and maintain a structure for providing adequate reviews of 
all work products and adherence to industry design standards.  The quality reviewer will 
Kennedy/Jenks’ pipeline specialist, Ed Barnhurst, who has over 30 years of experience in 
pipeline design.  Specific QA/QC tasks will include: 

 Review design criteria as set forth in previous Kennedy/Jenks evaluation letters 

 Review of 30% design draft drawings for quality and incorporation of design criteria 
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Task 1.3 – Project Management 

Kenndy/Jenks will conduct management of the project including scheduling reviews, budget 
control, invoice preparation and coordination with SEJPA.  Sarah Williams, Kennedy/Jenks 
project manager will review the status of the project with San Elijo JPA’s project manager on a 
monthly basis.  A monthly status report will be provided, including an update on the status of the 
project budget, and an updated project Gantt chart schedule. 

Task 2 – Project Investigations 

Task 2.1 – Survey 

Kennedy/Jenks has partnered with Right-of-Way Engineering Services to obtain survey and 
utility data for the new recycled water pipeline which have not already been provided in 
Caltrans’ survey.  The area of survey will include approximately 100’ wide stretch along 
Encinitas Blvd from just east of the I-5 Freeway, going west to the end of B Street, Approx 3,750 
linear feet.  Right-of-Way will perform field survey tying into existing record monumentation.  
Site topography will be provided.  A CAD file will be generated outlining the project property 
lines, rights-of-way, and site topography.  The CAD file will also display all visible surface 
utilities within the mapping limits, to include all existing sewer manholes (rim elevation, invert, 
pipe sizes and types), catch basins, existing utility mark-outs, water, gas, and telephone.  It is 
assumed that all other areas besides Encinitas Blvd corridor have adequate survey from 
Caltrans to complete a 30% design. 

Task 3 – Preliminary Design 

Task 3.1 - Preparation of 30% Design Drawings 

Kennedy/Jenks will prepare the 30% Design Drawings which will include plans covering four 
areas of interest as shown in the table below.  The prescribed design solution in each area has 
been determined from previous investigation conducted by Kennedy/Jenks. 

Area of Interest - Concern Proposed Design Solution 

South of Manchester RW Relocation – The 
extension of the I-5 bridge across the San Elijo 
Lagoon will result in a portion of the existing 
12” PVC pipe to be nearly exposed for a 
length of approximately 100’.   

Approximately 350 linear feet of new 12” PVC 
pipe will be installed in order to achieve 
enough cover over the pipeline for protection 
from live loads.  This solution has the added 
advantage of replacing an aging section of 
ductile iron pipe which may be in a 
deteriorated condition due to corrosive soils.     

Manchester RW Relocation – Caltrans 
anticipates widening Manchester east of the I-
5 freeway.  This widening is anticipated to 

Kennedy/Jenks will obtain final widening and 
grading plans for Manchester Ave from 
Caltrans.  It is anticipated that up to 50’ of new 
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expose a section of recycled water pipe 
serving Olivenhaim pump station.   

recycled water line may need to be relocated 
in order to avoid exposure.   

Bike Path Alignment RW Relocation – 
Caltrans plans to widen the I-5 freeway which 
will result in additional fill being placed on top 
of an existing recycled waterline along Carol 
View Drive between Birmingham and the 
southern end of Carol View Drive.   

Kennedy/Jenks previously performed dead 
load analysis on this pipe and found the dead 
loads to be unsuitable for the pipe in its current 
location.  Additionally, the additional fill over 
the pipe would create accessibility issues.  
The desired design solution is to build a new 
recycled waterline over the existing line, along 
the same horizontal alignment with three feet 
of cover.  The pipe will then be connected to 
the existing pipe at each end, minimizing shut 
down time. Alignment is approx. 2,500 linear 
feet. 

Encinitas Blvd New RW – San Elijo Joint 
Powers Authority anticipates building a new 6” 
recycled waterline across I-5 freeway at 
Encinitas Blvd in order to provide additional 
recycled water service. 

Kennedy/Jenks will obtain new survey for this 
area of Encinitas Blvd.  A new 6” PVC 
recycled water line will be designed to connect 
to an existing 12” line in Encinitas Blvd, cross 
I-5, and continue along Encinitas Blvd to 
Moonlight State Beach, terminating at the end 
of B Street.  It is assumed that the new 
pipeline will cross the I-5 freeway within the 
existing bridge.  Alignment is approx. 4,000 
linear feet. 

 

Anticipated list of 30% drawings is as follows: 

C-1 Overall Key Plan 

C-2 South of Manchester RW Relocation – Plan and Profile 

C-3 Manchester RW Relocation – Plan and Profile 

C-4 Bike Path Alignment RW Relocation - Plan and Profile 1 

C-5 Bike Path Alignment RW Relocation - Plan and Profile 2 

C-6 Bike Path Alignment RW Relocation - Plan and Profile 3 

C-7 Bike Path Alignment RW Relocation - Plan and Profile 4 
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C-8 Encinitas Blvd New RW – Plan and Profile 1 

C-9 Encinitas Blvd New RW– Plan and Profile 2 

 

The interim review set will be provided in electronic PDF format.  The final deliverable will 
include five (5) sets of the 30% design drawings on 11”x17”, and an opinion of probable 
construction cost (Class 4).   

Proposed Fee Estimate 

Kennedy/Jenks proposes to provide the above described scope of services on a time and 
materials basis in accordance with schedule of charges per existing Advanced Water Treatment 
Facility contract (updated July 16, 2014) for an estimated fee of $52,970.  We will not exceed 
this budget without prior authorization by SEJPA. 

Proposed Project Schedule 

Kennedy/ Jenks is prepared to proceed with work on this project immediately following a notice 
to proceed.  Assuming a notice to proceed date of March 16, Kennedy/Jenks can have the 30% 
design submittal prepared for your review and comment by April 27, 2015.  The 30% design 
drawings will be delivered to SEJPA by May 28, 2015.   The attached Gantt chart summarizes 
the envisioned project schedule.   

Kennedy/Jenks hopes to perform this work in conjunction with the San Elijo Preliminary Design 
of Land Outfall Replacement project.  Our staff is committed to providing both projects on a 
concurrent schedule with high quality results.  By designing both the outfall project and the 
recycled waterline relocation project, Kennedy/Jenks will minimize workloads on SEJPA staff 
while maximizing efficiencies with agency coordination.   

We are confident that the Kennedy/Jenks team can provide all services as needed throughout 
this dynamic predesign phase.  Should you have any questions regarding this proposal or would 
like to request additional information, please do not hesitate to contact me. 

Very truly yours, 

KENNEDY/JENKS CONSULTANTS 

 
 
Patrick T. Huston, P.E. 
Vice President 

Enclosure 
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30% Design of Recycled Waterline Relocation
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July 16, 2014 Rates KJ

Classification: Total L
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Hourly Rate: $245 $240 $230 $205 $185 $170 $155 $135 $110 $100 $85 Hours Fees Fees Fees

Task 1 - Project Management

Task 1.1 - Project Meetings 16   4 20 $3,620 $0 $365 $3,985

Task 1.2 - Quality Assurance/ Quality Control 2 8 8   4 22 $4,390 $0 $396 $4,786

Task 1.3 - Project Management 4 8 16 28 $3,980 $0 $379 $4,359

Task 1 - Subtotal 6 8 0 32 0 0 0 0 0 0 24 70 $11,990 $0 $1,140 $13,130

Task 2 - Project Investigations $0

Task 2.1 - Survey 4 8 4 16 $2,400 $17,140 $206 $19,746

Task 2 - Subtotal 0 0 0 4 0 0 8 0 0 0 4 16 $2,400 $17,140 $206 $19,746

Task 3 - Preliminary Design

Task 3.1 - Preliminary Design Drawings 2 20 30 80 4 136 $18,370 $0 $1,725 $20,095

Task 3 - Subtotal 0 2 0 20 0 0 30 0 80 0 4 152 $18,370 $0 $1,725 $20,095

All Phases Total (Excluding Optional Tasks) 6 10 0 56 0 0 38 0 80 0 32 222 $32,760 $17,140 $3,070 $52,970
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ID Task Name Duration Start Finish Predecessors

1 Notice to Proceed 1 day Mon 3/16/15 Mon 3/16/15

2 Task 1 - Project Management 60 days Tue 3/17/15 Mon 6/8/15 1

3  Task 1.1 - Project Meetings 46 days Wed 3/18/15 Thu 5/21/15

4 Predesign Progress Meeting @ SEJPA 0 days Wed 3/18/15 Wed 3/18/15

5 30% Design Submittal Comments Review Meeting @ 
SEJPA

0 days Mon 5/11/15 Mon 5/11/15 17

6 Agency Coordination Meeting 0 days Thu 3/19/15 Thu 3/19/15

7 Agency Coordination Meeting 0 days Thu 4/16/15 Thu 4/16/15

8 Agency Coordination Meeting 0 days Thu 5/21/15 Thu 5/21/15

9 Task 1.2 - Quality Assurance/ Quality Control 7 days Mon 3/23/15 Tue 3/31/15

10 Task 1.3 - Project Management 60 days Tue 3/17/15 Mon 6/8/15 1

11  Task 2 - Project Investigations 14 days Tue 3/17/15 Fri 4/3/15 1

12 Task 2.1 - Survey 14 days Tue 3/17/15 Fri 4/3/15 1

13 Task 3 - Preliminary Design 53 days Tue 3/17/15 Thu 5/28/15

14  Task 3.1 - Preliminary Design Drawings 53 days Tue 3/17/15 Thu 5/28/15

15 30% Design Initial Drawing Preparation 30 days Tue 3/17/15 Mon 4/27/15 1

16 Submit Draft 30% Drawings 0 days Mon 4/27/15 Mon 4/27/15 15

17 San Elijo Review 10 days Tue 4/28/15 Mon 5/11/15 16

18 Develop Final 30% Design Drawings 13 days Tue 5/12/15 Thu 5/28/15 5

19 Final Design* Estimated 90 days Fri 5/29/15 Thu 10/1/15 13

20 Start Construction of SANDAG Double Track 0 days Tue 9/1/15 Tue 9/1/15

21 Start Construction of Caltrans North Coast Corridor 0 days Fri 5/1/15 Fri 5/1/15

22 Start Construction SELC Lagoon Restoration 0 days Mon 11/2/15 Mon 11/2/15

3/18

5/11

3/19

4/16

5/21

4/27

9/1

5/1

11/2

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan
2015 2016

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Deadline

Page 1

Project: Schedule
Date: Thu 2/19/15
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 AGENDA ITEM NO. 15 
 
 
 SAN ELIJO JOINT POWERS AUTHORITY 
 MEMORANDUM 
 
 
 March 9, 2015 
 
TO: Board of Directors 
 San Elijo Joint Powers Authority 
 
FROM: General Manager 
 
SUBJECT: VILLAGE PARK RECYCLED WATER PROJECT UPDATE  
 
RECOMMENDATION 
 
It is recommended that the Board of Directors: 
 

1. Discuss and take action as appropriate. 
 
 
BACKGROUND 
 
The San Elijo Joint Powers Authority (SEJPA) owns and operates the San Elijo Water 
Reclamation Facility (SEWRF), which has the capacity to produce approximately 3 million 
gallons per day (MGD) of recycled water from collected and treated wastewater. The recycled 
water is then wholesaled to four water purveyors; Santa Fe Irrigation District (SFID), San 
Dieguito Water District (SDWD), Olivenhain Municipal Water District (OMWD) and the City of 
Del Mar; and also sold directly to the Encinitas Ranch Golf Authority through an interruptible 
service agreement.  
 
At the October 2013 SEJPA Board meeting, the General Manager presented opportunities for 
expanding the recycled water program with our water district partners. The staff report 
highlighted several projects that had near term development potential. The General Manager 
provided the Board a Letter of Intent for expanding recycled water sales to both OMWD and 
SFID. The Board of Directors provided direction to the General Manager to move forward with 
discussion for expanding recycled water deliveries.  
 
At the July 2014 SEJPA Board meeting, OMWD proposed the expansion of recycled water 
service to the Village Park community of the City of Encinitas and the Board authorized the 
General Manager to enter into agreements to sell additional water to OMWD and participate in 
the construction of infrastructure necessary to serve the new project. 
 
The Village Park project will include more than 7 miles of new recycled water pipelines, the 
conversion of an existing potable water reservoir to recycled water storage, and the 
construction of a new water pressure boosting station. The project will provide recycled water 
for landscape irrigation for streetscape, greenbelts, and several schools (Figure 1). The 
recycled water for this project will be produced at the San Elijo Water Reclamation Facility. It 
is anticipated that the project will ultimately conserve 90 million gallons of potable water per 
year by converting existing irrigation systems to recycled water. 
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FIGURE 1 

 
 
 
DISCUSSION 
 
OMWD received six construction bids for the Village Park project, which were publicly opened 
on January 22, 2015. The construction bids were reviewed by SEJPA and OMWD. Two line- 
items in the bid schedule were deleted due to high bid price. On February 11, 2015, the 
OMWD Board of Directors approved a construction contract with SC Valley in the amount of 
$7,966,800. The cost for the SEJPA’s element of the Village Park Project is $1,032,250 of the 
$7,966,800 construction contract. This cost is slightly higher than the estimated project cost 
provided to the SEJPA Board at the July 2014 Board meeting. 
 
FINANCIAL IMPACT 
 
The SEJPA budget for the Village Park project is $1,200,000. The construction bid for the 
SEJPA’s element of the Village Park Project is $1,032,250. OMWD is planning to rebid one of 
the deleted elements of the original construction schedule. The SEJPA has a budget cost of 
$30,000 for this work, which is expected to increase the construction cost to $1,062,250. 
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Engineering and planning for the project is expected to be completed at $95,000. Construction 
management and construction contingency are budgeted at 5% and 10% of construction cost, 
respectively. Based on these projected costs, the project is tracking to be completed at 9.7% 
over the original budget of $1.2 million. 
 

 
 
 
The net cost to the SEJPA is expected to be $988,588 as a result of the success in obtaining 
$328,000 of Proposition 84, IRWM grant funding. 
 
The SEJPA has funded $95,000 of the project to date. This was funded from the recycled 
water unrestricted funds. Based on the new Project Budget of $1,316,588 less the Proposition 
84, IRWM grant funding of $328,000 and the $95,000 funded to date, there is a cost of 
$893,588 left to be funded. 
 
Staff is seeking a low interest loan to fund the remaining project costs. The value of the loan is 
expected to be on the order of $900,000. However, the SEJPA has other infrastructure needs 
that the Board may want to consider funding with a single loan or bond issuance. Staff 
expects to provide the Board with a preliminary infrastructure financing plan at the April Board 
meeting. 
 
 
It is therefore recommended that the Board of Directors: 
 

1. Discuss and take action as appropriate. 
 
 
Respectfully submitted, 
 
 
       
Michael T. Thornton, P.E. 
General Manager 
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